
ID Task Name Start Finish Duration Resource Names

1 Planning and Management Tue 9/3/13 Wed 8/31/16 782 days?

2 Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

3 Project Kickoff and Planning Tue 9/3/13 Mon 11/11/13 50 days?

13 Data Assessment & Integration Planning Mon 9/30/13 Tue 4/8/14 137 days?

14 Review core TIFF files & prepare preliminary data set Mon 9/30/13 Fri 1/31/14 90 days Adrian

15 Data standardization telecon Mon 2/3/14 Mon 2/3/14 1 day Adrian,Brian,Lisa

16 Summary of Preliminary data Mon 12/9/13 Fri 12/13/13 5 days Adrian

17 Data uploaded to Spacely Mon 12/16/13 Mon 12/30/13 11 days Adrian

18 UCLA Review UNL Data (File Naming) Thu 1/9/14 Tue 1/14/14 4 days Adrian,Lisa

19 Report on Data review status Wed 1/15/14 Wed 1/15/14 1 day? Lisa

20 Prepare Interim Data Set Mon 2/3/14 Tue 4/1/14 42 days Adrian

21 Recommend Standard TIFF Image Format (cropping) Tue 1/7/14 Tue 1/28/14 16 days Lisa

22 Decision on Standard TIFF Image Format (cropping) Wed 1/29/14 Tue 2/4/14 5 days Adrian

23 Crop Image Data Mon 3/3/14 Tue 4/1/14 22 days?

24 Define TXT Metadata Tue 2/4/14 Fri 2/14/14 9 days? Adrian,Lisa

25 Develop Plan for File-Metadata Integration Tue 2/4/14 Wed 2/19/14 12 days Lisa

26 Develop prototype Fedora database to correlate legacy & new files Wed 2/12/14 Tue 4/8/14 40 days Lisa

27 Data & Metadata review telecon Tue 4/8/14 Tue 4/8/14 0 days Adrian,Brian,Lisa

28 Planning Review Telecon Wed 2/19/14 Wed 2/19/14 1 day Adrian,Brian,Lisa,Mike

29 UK Coordination meetings on digitization, encoding Tue 10/1/13 Fri 10/18/13 14 days?

34 MODS Mapping Tue 10/1/13 Fri 11/29/13 44 days?

38 Initial Website Conversion (UNL) Tue 10/1/13 Mon 11/4/13 25 days?

46 Define intellectual property rights Tue 4/1/14 Fri 8/29/14 109 days? Adrian

47 In-person meeting in UK with stakeholders to assess progress Fri 7/18/14 Wed 8/31/16 554 days

48 Transcription Integration (Cummings) Wed 10/2/13 Tue 7/29/14 215 days?

49 Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13 Thu 10/3/13 1 day James,Adrian

50 Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James

51 Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James

52 Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri 11/1/13 9 days James

53 Produce analysis of survey for comment Tue 11/12/13 Fri 11/29/13 14 days James

54 Project Comments on Survey Mon 12/2/13 Thu 12/12/13 9 days Adrian,Lisa

55 Survey Telecon Fri 12/13/13 Fri 12/13/13 1 day?

56 Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James

57 Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema)Mon 3/24/14 Fri 4/11/14 15 days James

58 Develop template for TEI coding Mon 4/14/14 Fri 4/18/14 5 days James

59 Transcription Kickoff Meeting Mon 4/21/14 Mon 4/21/14 1 day? Scholars

60 Encode samples of Diary I Mon 4/21/14 Fri 5/9/14 15 days Scholars

61 Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; regeneration of web versionsMon 5/12/14 Fri 5/23/14 10 days James

62 Remote tutorial on TEI P5 ODD customisation for interested project members Mon 5/26/14 Mon 5/26/14 1 day James
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63 Rename P4 & P5 XML Files before conversion Mon 3/17/14 Mon 4/28/14 31 days

64 Initial conversion of TEI P4 files Tue 4/29/14 Fri 5/30/14 24 days James

65 Initial conversion of TEI P5 files and canonicalization of all LEAP files Mon 6/2/14 Mon 6/30/14 21 days James

66 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; produce example data extraction transformationsTue 7/1/14 Tue 7/29/14 21 days James,Adrian,Lisa,Brian

67 Digitization Tue 10/15/13 Wed 11/26/14 292 days?

68 Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13 Fri 10/18/13 4 days? Adrian,Mike

69 Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC

70 Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow

71 Initial Imaging, distro & evaluation of first batch of manuscripts Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa

72 Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike

73 Digitization of materials from DLC (2,500 pages) & transfer to DLCMon 4/14/14 Wed 6/4/14 38 days? Glasgow

74 Digitization Progress Review Wed 4/16/14 Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike

75 Manuscripts returned to DLC Thu 6/5/14 Thu 6/12/14 6 days? Glasgow,DLC

76 Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13 Fri 11/29/13 30 days? NLS

77 Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate

78 Create metadata files for legacy image data Mon 1/6/14 Mon 2/17/14 31 days

79 Integrate DLC and NLS image data and metadata Thu 6/5/14 Wed 11/26/14 125 days?

80 Organize TIFF data according to new directory structure Thu 6/5/14 Wed 10/22/14 100 days?

81 Website Development (UCLA) Fri 11/1/13 Thu 9/1/16 740 days?

82 Site development & Islandora streamlined functionalities Fri 11/1/13 Mon 1/5/15 307 days?

83 Website Fri 11/1/13 Fri 3/14/14 96 days?

84 Initial site review & bugtesting Fri 11/1/13 Thu 11/14/13 10 days? Adrian,Megan,Angela

85 Confirm conversion to Drupal LO of all LO and Lotest pages Fri 11/15/13 Fri 11/29/13 11 days? Adrian,Megan

86 Create four tier site tweak list: immediate, short-term, medium-term, long-termFri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela

87 UNL to UCLA Handover Mon 3/3/14 Fri 3/14/14 10 daysKarin,Parinita[20%],Kristian,Kevin,Henry

88 Redesign Fri 11/1/13 Mon 1/5/15 307 days?

89 Identify model sites Fri 11/1/13 Fri 11/29/13 21 days Adrian,Megan,Angela

90 Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela

91 Characteristic feasibility/translation meeting #2 Mon 12/9/13 Fri 12/13/13 5 days? Adrian,Megan,Angela

92 Meeting to define key site elements Mon 1/13/14 Fri 1/17/14 5 days Adrian,Megan,Angela

93 Level 1,2,3 Mockups Mon 1/20/14 Mon 6/30/14 116 days?

94 Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

95 Level 1 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka

96 Level 1, Implement Mockup Fri 3/14/14 Wed 4/30/14 34 days? Kristian,Parinita[20%],Lisa

97 Level 1, Scholars Review and Provide Notes Thu 5/1/14 Fri 5/9/14 7 days? Adrian,Megan,Angela

98 Level 1, Implement Revisions Mon 5/12/14 Fri 5/30/14 15 days? Kristian,Parinita[20%],Lisa

99 Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

100 Level 2 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka

101 Level 2, Implement Mockup Fri 3/14/14 Wed 4/30/14 34 days? Lisa,Parinita[20%],Kristian
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102 Level 2, Scholars Review and Provide Notes Thu 5/1/14 Fri 5/9/14 7 days? Adrian,Megan,Angela

103 Level 2, Implement Revisions Mon 5/12/14 Fri 5/30/14 15 days? Lisa,Parinita[20%],Kristian

104 Level 3 Initial Mockup and Discussion Wed 2/19/14 Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka

105 Level 3 Final Mockup and Discussion Fri 3/14/14 Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka

106 Level 3, Implement Mockup Thu 5/1/14 Fri 5/30/14 22 days? Lisa,Parinita[20%],Kristian

107 Level 3, Scholars Review and Provide Notes Tue 6/3/14 Mon 6/9/14 4.5 days? Adrian,Megan,Angela,Ashanka

108 Level 3, Implement Revisions Tue 6/10/14 Mon 6/30/14 15 days? Lisa,Parinita[20%],Kristian

109 Levels 4 and 5 Design and Implement Thu 5/1/14 Fri 8/29/14 87 days?

110 Level 4, Initial Mockup and Design Thu 5/1/14 Fri 5/16/14 12 days? Adrian,Megan,Angela,Ashanka

111 Level 4, Final Mockup and Design Mon 5/19/14 Fri 5/30/14 10 days? Adrian,Megan,Angela,Ashanka

112 Level 4, Implement Mockup Mon 6/2/14 Mon 6/30/14 21 days? Lisa,Parinita[20%],Kristian

113 Level 4, Scholars Review and Provide Notes Tue 7/1/14 Thu 7/10/14 8 days? Adrian,Megan,Angela

114 Level 4, Implement Revisions Fri 7/11/14 Thu 7/31/14 15 days? Lisa,Parinita[20%],Kristian

115 Level 5, Initial Mockup and Design Mon 6/2/14 Fri 6/13/14 10 days? Adrian,Megan,Angela,Ashanka

116 Level 5, Final Mockup and Design Mon 6/16/14 Mon 6/30/14 11 days? Adrian,Megan,Angela,Ashanka

117 Level 5, Implement Mockup Tue 7/1/14 Thu 7/31/14 23 days? Lisa,Parinita[20%],Kristian

118 Level 5, Scholars review and provide notes Fri 8/1/14 Fri 8/15/14 11 days? Adrian,Megan,Angela

119 Level 5, Implement Revisions Mon 8/18/14 Fri 8/29/14 10 days? Lisa,Parinita[20%],Kristian

120 Alpha Release Jan 1, 2015 ? Mon 1/5/15 Mon 1/5/15 1 day?

121 Add missing site pages from live and text sites ID'd by Adrian & Megan Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian

122 Critical Materials Mon 12/2/13 Wed 7/23/14 168 days?

123 Evaluate existing site essays; identify essays to 1. edit, 2. remove, 3. consolidate, 4. add as “short essay” topicsMon 12/2/13 Fri 12/20/13 15 days? Adrian,Megan

124 Phase 1 (AW) - draft Project History, Acknowledgments, Major Works/Bibliographies; Outline: DL's Life & discuss with MWMon 2/3/14 Tue 4/8/14 47 days Adrian

125 Phase 1 (MW): staff list, review collaborating institutions, revise Contexts essays in Word docs.Mon 2/3/14 Tue 4/8/14 47 days Megan

126 Phase 1 (MW):  revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan

127 Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW) Murray Essay, (MW) write up DL's LifeWed 4/9/14 Wed 4/30/14 16 days Adrian,Megan

128 Phase 3: Finalize Contexts essays, restore/supplement essay images, add authors, and maybe essay bibliographiesThu 5/1/14 Thu 5/29/14 21 days Adrian,Megan

129 Research/write short essays and add further reading Fri 5/30/14 Wed 7/23/14 39 days Adrian,Megan,Chris,Heather,Kate

130 Website development review telecon Mon 6/23/14 Mon 6/23/14 1 day?

131 Development of site & conclude streamlined functionalities Tue 6/24/14 Fri 11/28/14 114 days?

132 Documentation Tue 6/24/14 Fri 11/28/14 114 days?

133 Develop initial LEAP project narrative; add images Tue 6/24/14 Fri 11/7/14 99 days? Adrian

134 Assemble project materials for download Tue 6/24/14 Fri 11/7/14 99 days? Adrian

135 Review narrative, images, downloads Tue 6/24/14 Fri 11/7/14 99 days Megan

136 UK & US stakeholder updates Mon 11/10/14 Fri 11/28/14 15 days TBD

137 Continue and conclude development of site; beta web release of new site Fri 8/15/14 Fri 2/27/15 141 days

138 Stakeholders and Advisory Board provide input on beta website Mon 3/2/15 Tue 4/28/15 42 days

139 Website and Program Review at UCLA Wed 4/29/15 Thu 4/30/15 2 days

140 Refine beta release of web site Fri 5/1/15 Thu 3/3/16 220 days
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141 Web release of revised site, transcribed Diaries and Journal, and critical materials Fri 3/4/16 Thu 9/1/16 130 days

142 Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

143 "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian

144 Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

145 Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

146 Review correlated legacy image data Mon 3/17/14 Mon 3/17/14 1 day?

147 Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day?

148 Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days

149 Transcription and encoding of Field Diaries I, II, and III and Unyanyembe Journal Mon 5/26/14 Fri 10/31/14 115 days Adrian,Scholars

150 Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe JournalMon 11/3/14 Fri 4/24/15 125 days Adrian,Scholars

151 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyembe JournalMon 4/27/15 Fri 9/25/15 110 days Adrian,Scholars

152 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanyembe JournalMon 9/28/15 Fri 3/25/16 130 days? Adrian,Scholars

153 TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions (iterative)Mon 5/12/14 Wed 3/2/16 413 days

154 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

155 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars

156 Continue and conclude writing introductory and critical materials for Diaries and JournalTue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars

157 Data Ingest and Hosting Thu 11/14/13 Mon 6/6/16 668 days?

158 UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian

159 Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian

160 Rename TIFFs to new filename Scheme Wed 4/9/14 Fri 4/11/14 3 days Frank

161 Handover Legacy TIFFs from UNL to UCLA Mon 4/14/14 Tue 4/15/14 2 days Adrian,Lisa

162 Ingest MODS to Islandora Wed 4/16/14 Tue 4/22/14 5 days Lisa,UCLA

163 Ingest Legacy TIFFs to Islandora Wed 4/23/14 Thu 5/1/14 7 days Lisa,UCLA

164 Test Sample TEI in Islandora Tue 7/1/14 Thu 7/17/14 13 days Lisa,UCLA

165 Data organization status review Fri 7/18/14 Fri 7/18/14 1 day? Adrian,Lisa

166 Data integration planning review Fri 7/18/14 Fri 7/18/14 1 day? Adrian,Lisa

167 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) Mon 7/21/14 Fri 8/29/14 30 days Lisa,UCLA

168 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 9/1/14 Mon 6/6/16 461 days Lisa,UCLA

169 Source Data Access Mon 7/21/14 Mon 1/26/15 136 days

170 Create TXT Metadata Mon 7/21/14 Mon 8/18/14 21 days Adrian,Lisa,Brian

171 Develop ability to download manuscript through normal Islandora (.zip w/ TIFFs, XMLs)Mon 7/21/14 Thu 9/18/14 44 days Lisa,UCLA

172 Add .zip for all TEI XMLs in collection Fri 9/19/14 Mon 10/20/14 22 days Lisa,UCLA

173 Add .zip for all MODS XMLs in collection Fri 9/19/14 Mon 10/20/14 22 days Lisa,UCLA

174 Data Access Review of methods for providing access to large numbers of TIFFs, jpegsTue 10/21/14 Mon 1/26/15 70 days Lisa,Adrian

175 Outreach Fri 11/1/13 Fri 1/15/16 576 days?

176 Preparation of outreach teacher packs; first phase of outreach Fri 11/1/13 Tue 9/30/14 238 days? Kate,Martha

177 Texts for 10 topics: initial focus Global citizen and African animals (also identifying images or drawings by DL to use). Fri 11/1/13 Mon 4/14/14 117 days? Kate,Megan

178 Complete report of prepilot for Megan and Martha to correct. Fri 11/1/13 Mon 4/14/14 117 days? Kate

179 Identify objects and establish what needs photographed (possibly with assistance of Anne Martin?)Fri 11/1/13 Mon 4/14/14 117 days? Martha
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180 Discuss outreach section of website with web design team Mon 6/2/14 Mon 6/30/14 21 days? Megan

181 Create template design options for worksheets, by dec 16th?, liaise with Martha, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Kate

182 Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13 Mon 4/14/14 96 days? Kate,Martha,Megan

183 Review template design options for worksheets, liaise with Kate, meeting at DLC? Mon 12/2/13 Mon 4/14/14 96 days? Megan

184 Review Kate’s initial report. Mon 12/2/13 Mon 4/14/14 96 days? Martha,Megan

185 Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan

186 Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

187 Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?

188 Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?

189 Finalize image-text-object choices via Skype or Google hangout  meeting Mon 1/6/14 Mon 4/14/14 71 days? Kate,Martha,Megan

190 Report of prepilot to Adrian. Mon 1/20/14 Mon 4/14/14 61 days? Kate

191 Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14 Mon 4/21/14 15 days? Kate

192 Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?

193 Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?

194 Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?

195 Refine worksheets based on teacher and student feedback at Calderside Fri 5/16/14 Mon 6/16/14 22 days?

196 Keep in touch with web design Mon 9/1/14 Tue 9/30/14 22 days? Megan

197 Update and review compliance matrix Mon 1/6/14 Mon 4/14/14 71 days? Megan

198 Arrange any photography that needs taken Mon 4/14/14 Mon 4/28/14 11 days? Kate

199 Check usage rights for photographs (of children in classrooms, of objects from DLC, etc)Tue 4/1/14 Wed 4/30/14 22 days? Kate

200 Set June date for teacher publicity event in coordination with DLC (ideally 1-3 weeks after Calderside date)Mon 3/17/14 Fri 4/25/14 30 days?

201 Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?

202 Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?

203 Final arranging of worksheets. Print example packs. Arrange introduction lecture for teachers in DLC and Napier?Fri 4/25/14 Wed 4/30/14 4 days? Kate

204 Contact National Museums Scotland, TradeAid and British Council to begin dissemination processMon 3/3/14 Fri 3/28/14 20 days? Kate

205 Second phase of pilot for outreach program Mon 9/1/14 Tue 12/30/14 87 days? Megan

206 Pilot with Calderside. Progress review Tue 4/1/14 Wed 4/30/14 22 days? Kate,Martha

207 Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate

208 Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14 Thu 5/15/14 9 days Kate,Megan

209 Progress review. Check if themes will work outside UK. Tue 4/1/14 Wed 4/30/14 22 days? Megan

210 Follow up on teacher interest generated at publicity event to schedule classroom activitiesMon 9/1/14 Mon 9/15/14 11 days?

211 Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan

212 Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan

213 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan

214 Outreach report and resources released on site; design US pilot; explore outreach to South Africa and ZambiaMon 3/16/15 Mon 3/30/15 11 days?

215 Dissemination Plan Mon 9/2/13 Fri 3/27/15 410 days?

216 Social Media Tasks Mon 9/2/13 Thu 3/12/15 399 days

217 Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days

218 Begin Listserves promoting account Mon 1/5/15 Thu 3/12/15 49 days
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219 Media Promotion Mon 9/2/13 Mon 3/2/15 391 days?

220 Have project partners promote our site Mon 9/2/13 Mon 9/2/13 1 day?

221 Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?

222 Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?

223 Build press kits Mon 12/1/14 Fri 1/30/15 45 days?

224 NLS Materials for 1.5 year milestone Mon 3/2/15 Mon 3/2/15 1 day?

225 Blog Mon 9/2/13 Fri 3/27/15 410 days?

226 Create Account Mon 9/2/13 Fri 9/27/13 20 days

227 Post to Account Tue 4/1/14 Fri 3/27/15 259 days?

228 Twitter Mon 9/2/13 Fri 3/27/15 410 days?

229 Create Account Mon 9/2/13 Mon 9/2/13 1 day?

230 Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?

231 Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?

232 Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?

233 Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?
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1
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3

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

34

38

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

Adrian

2/3

Adrian

Adrian

Adrian,Lisa

Lisa

Adrian

Lisa

Adrian

Adrian,Lisa

Lisa

Lisa

4/8

2/19

10/3

James

James

James

James

Adrian,Lisa

James

Jame
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82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

Adrian,Mike

DLC

4/8

4/8

4/8

4

NLS

Adrian,Megan,Angela

Adrian,Megan

Adrian,Megan,Angela

Karin,Parinita[20%],Kristian

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashan

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashan
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121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

Adrian,Megan,Angela,Ashan

Adrian,

Adrian,Megan

Adrian

Megan

Megan
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146

147

148
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151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

Adrian,Lisa,Brian

3/17

3/3

Lisa,Brian

4/8

Frank

Ad

Kat

Kat

Ma
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186
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188
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191

192
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194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

Kat

Kat

Me

Ma

Kat

Kat

Me

Kate
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16

17

18

19

20

21

22

23

24

25

26

27

28

29

34

38

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

Adrian

ames

4/21

Scholars

James

James
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66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

James

James

James,Adrian,Lisa,Brian

Glasgow

16

Glasgow,DLC

NLS,Kate

,Kevin,Henry

ka

Kristian,Parinita[20%],Lisa

Adrian,Megan,Angela

Kristian,Parinita[20%],Lisa

ka

Lisa,Parinita[20%],Kristian
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ka

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela,Ashanka

Adrian,Megan,Angela,Ashanka

Lisa,Parinita[20%],Kristian

Adrian,Megan,Angela

Lisa,Parinita[20%],Kristian

ristian

Adrian,Megan

Adrian,Megan

Adrian,Megan,Chris,Heather,Kate
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Adrian

Megan
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ian,Lisa

Lisa,UCLA

Lisa,UCLA

Lisa,UCLA

7/18

7/18

Lisa,UCLA

Adrian,Lisa,Brian

Lisa,UCLA

Lisa,UCLA

Lisa,UCLA

10/21

,Megan

tha
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Megan

,Martha,Megan

an

tha,Megan

Kate,Martha,Megan

,Martha,Megan

Kate

Megan

an

Kate

Kate
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Kate,Martha
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Kate,Megan

Megan

E B M E B M E B M E B M E B M E B M E B M E
May June July August September October November

Page 17



ID

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

E B M E B M E B M E B M E B M E B M E B M E
May June July August September October November

Page 18



ID

1

2

3

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

34

38

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

B M E B M E B M E B M E B M E B M E B M E B
December January February March April May June July

Page 19



ID

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

B M E B M E B M E B M E B M E B M E B M E B
December January February March April May June July

Page 20



ID

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140
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