


ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	8/25
1	Planning and Management	782 days?	Tue 9/3/13	Wed 8/31/16			
2	Project Assessment and Planning	130 days?	Tue 9/3/13	Mon 3/3/14			
3	Project Kickoff and Planning	50 days?	Tue 9/3/13	Mon 11/11/13			
13	Data Assessment & Integration Planning	111 days?	Mon 9/30/13	Mon 3/3/14			
14	Review core TIFF files & prepare preliminary data set	90 days	Mon 9/30/13	Fri 1/31/14		Adrian	
15	Data standardization telecon	1 day	Mon 2/3/14	Mon 2/3/14	14	Adrian,Brian,Lisa	
16	Summary of Preliminary data	5 days	Mon 12/9/13	Fri 12/13/13		Adrian	
17	Data uploaded to Spacely	11 days	Mon 12/16/13	Mon 12/30/13	16	Adrian	
18	UCLA Review UNL Data (File Naming)	4 days	Thu 1/9/14	Tue 1/14/14	17	Adrian,Lisa	
19	Report on Data review status	1 day?	Wed 1/15/14	Wed 1/15/14	18	Lisa	
20	Prepare Interim Data Set	21 days	Mon 2/3/14	Mon 3/3/14	14	Adrian	
21	Recommend Standard TIFF Image Format (cropping)	16 days	Tue 1/7/14	Tue 1/28/14	17	Lisa	
22	Decision on Standard TIFF Image Format (cropping)	5 days	Wed 1/29/14	Tue 2/4/14	21	Adrian	
23	Provide Cropped Data (if needed)	19 days	Wed 2/5/14	Mon 3/3/14	22	UCLA Student	
24	<i>Define TXT Metadata</i>	<i>9 days?</i>	<i>Tue 2/4/14</i>	<i>Fri 2/14/14</i>	15	<i>Adrian,Lisa</i>	
25	<i>Develop Plan for File-Metadata Integration</i>	<i>20 days</i>	<i>Tue 2/4/14</i>	<i>Mon 3/3/14</i>	15	<i>Lisa</i>	
26	Develop prototype Fedora database to correlate legacy & new f	23 days	Wed 1/15/14	Fri 2/14/14	18	Lisa	
27	<i>Test data integration to identify automatable processes</i>	<i>8 days</i>	<i>Mon 2/17/14</i>	<i>Wed 2/26/14</i>	26	<i>Lisa,Brian</i>	
28	<i>Data & Metadata review telecon</i>	<i>1 day</i>	<i>Thu 2/27/14</i>	<i>Thu 2/27/14</i>	27	<i>Adrian,Brian,Lisa</i>	
29	<i>Planning Review Telecon</i>	<i>1 day</i>	<i>Thu 2/27/14</i>	<i>Thu 2/27/14</i>	26,27	<i>Adrian,Brian,Lisa,Mike</i>	
30	UK Coordination meetings on digitization, encoding	14 days?	Tue 10/1/13	Fri 10/18/13			
35	MODS Mapping	44 days?	Tue 10/1/13	Fri 11/29/13			
39	Initial Website Conversion (UNL)	25 days?	Tue 10/1/13	Mon 11/4/13			
47	Define intellectual property rights	86 days?	Mon 1/6/14	Mon 5/5/14		Adrian	
48	In-person meeting in UK with stakeholders to assess progress	554 days	Fri 7/18/14	Wed 8/31/16			
49	Transcription Integration (Cummings)	299 days?	Wed 10/2/13	Mon 11/24/14			
50	Wisnicki-Cummings TEI Planning Telecon	1 day	Thu 10/3/13	Thu 10/3/13		James,Adrian	
51	Document Analysis of existing TEI P4 Files	14 days	Wed 10/2/13	Mon 10/21/13		James	
52	Review of existing coding manuals	5 days	Tue 10/15/13	Mon 10/21/13		James	
53	Document Analysis of existing TEI P5 Files	9 days	Tue 10/22/13	Fri 11/1/13	52	James	
54	Produce analysis of survey for comment	14 days	Tue 11/12/13	Fri 11/29/13	51	James	
55	Project Comments on Survey	9 days	Mon 12/2/13	Thu 12/12/13	54	Adrian,Lisa	
56	Survey Telecon	1 day?	Fri 12/13/13	Fri 12/13/13	55		
57	Produce schema for comment	15 days	Mon 12/16/13	Fri 1/3/14	56	James	
58	Project comments on draft schema	15 days	Mon 1/6/14	Fri 1/24/14	57	Adrian,Lisa,Brian	
59	Comments review Telecon	0.25 days	Mon 1/27/14	Mon 1/27/14	58	James,Adrian,Lisa,Brian	


ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	8/25
60	Data & TEI integration telecon	1 day	Mon 1/6/14	Mon 1/6/14	57	James,Adrian,Lisa,Brian	
61	Revise draft LEAP TEI P5 ODD customisation file (documentation & met:	20 days	Tue 1/7/14	Mon 2/3/14		James	
62	Revise LEAP TEI P5 ODD from comments, regenerate documentation &	10 days	Mon 1/27/14	Mon 2/10/14	59	James	
63	Encoding of a number of new sample LEAP letters	11 days	Mon 2/10/14	Tue 2/25/14	62	James	
64	Update encoding guidelines/schema stored in LEAP TEI P5 ODD custorr	16 days	Mon 2/3/14	Mon 2/24/14	59	James	
65	Remote tutorial on TEI P5 ODD customisation for interested project mem	1 day	Thu 2/13/14	Thu 2/13/14		James	
66	Initial conversion of TEI P4 files	41 days	Tue 4/1/14	Tue 5/27/14	148,149	James	
67	Initial conversion of TEI P5 files and canonicalization of all LEAP files	36 days	Wed 5/28/14	Wed 7/16/14	66	James	
68	Review results of conversion & re-asses LEAP TEI P5 ODD customisatic	20.25 days	Mon 10/27/14	Mon 11/24/14		James,Adrian,Lisa,Brian	
69	Digitization	159 days?	Tue 10/15/13	Fri 5/23/14			
70	Develop and Coordinate Digitization and Schedule in Scotland	4 days?	Tue 10/15/13	Fri 10/18/13		Adrian,Mike	
71	Conservation Assessment & Documentation from DLC	30 days?	Mon 10/21/13	Fri 11/29/13		DLC	
72	Transfer bulk of manuscripts from DLC to U Glasgow	5 days?	Mon 12/2/13	Fri 12/6/13	71	DLC,Glasgow	
73	Initial Imaging and evaluation of first batch of manuscripts	5 days?	Mon 12/9/13	Fri 12/13/13	72	Glasgow,Lisa	
74	Digitization status teleconference	1 day?	Tue 1/7/14	Tue 1/7/14	73	Glasgow,Adrian,Mike	
75	Digitization Progress Review	1 day?	Mon 12/16/13	Mon 12/16/13		Adrian,Lisa,Brian,Mike	
76	Digitization of materials from DLC (2,500 pages)	41 days?	Mon 1/6/14	Mon 3/3/14	73	Glasgow	
77	Manuscripts returned to DLC	4 days?	Tue 3/4/14	Fri 3/7/14	76	Glasgow,DLC	
78	Revised list of digitized materials from NLS (1,000 pages)	30 days?	Mon 10/21/13	Fri 11/29/13	70	NLS	
79	Transfer of TIFF images from NLS	10 days?	Mon 12/2/13	Fri 12/13/13	78	NLS,Kate	
80	Create metadata files for legacy image data	60 days?	Mon 12/16/13	Fri 3/7/14	79		
81	Integrate DLC and NLS image data and metadata	125 days?	Mon 12/2/13	Fri 5/23/14			
82	Organize TIFF data according to new directory structure	100 days?	Mon 1/6/14	Fri 5/23/14			
83	Website Development (UCLA)	738 days?	Tue 10/15/13	Thu 8/11/16			
84	Site development & Islandora streamlined functionalities	239 days?	Tue 10/15/13	Fri 9/12/14			
85	Website	226 days?	Fri 11/1/13	Fri 9/12/14			
86	Initial site review & bugtesting	10 days?	Fri 11/1/13	Thu 11/14/13		Adrian,Megan,Angela	
87	Confirm conversion to Drupal LO of all LO and Lotest pages	11 days?	Fri 11/15/13	Fri 11/29/13		Adrian,Megan	
88	Create four tier site tweak list: immediate, short-term, medium-t	21 days?	Fri 11/1/13	Fri 11/29/13		Adrian,Megan,Angela	
89	UNL to UCLA Handover	10 days	Thu 1/2/14	Wed 1/15/14		Karin,Parinita[20%],Kristian,K	
90	Implement and confirm initial tweaks	14 days	Wed 1/29/14	Mon 2/17/14	89	Adrian,Kristian	
91	Working on short-term tweaks	19 days?	Tue 2/18/14	Fri 3/14/14	90	Adrian,Kristian,Parinita[20%]	
92	Working on medium-term tweaks	130 days?	Mon 3/17/14	Fri 9/12/14	91	Adrian,Kristian,Parinita[20%]	
93	Redesign	106 days?	Fri 11/1/13	Fri 3/28/14			
94	Identify model sites	21 days	Fri 11/1/13	Fri 11/29/13		Adrian,Megan,Angela	
95	Key site characteristic meeting #1	5 days?	Mon 12/2/13	Fri 12/6/13		Adrian,Megan,Angela	


ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	8/25
96	Characteristic feasibility/translation meeting #2	5 days?	Mon 12/9/13	Fri 12/13/13		Adrian,Megan,Angela	
97	Meeting to define key site elements	5 days	Mon 1/13/14	Fri 1/17/14		Adrian,Megan,Angela	
98	Initial mockup and discussion	15 days	Mon 1/20/14	Fri 2/7/14	97	Adrian,Megan,Angela	
99	Final mockup and discussion	15 days	Mon 2/10/14	Fri 2/28/14	98	Adrian,Megan,Angela	
100	Implement mockup	20 days?	Mon 3/3/14	Fri 3/28/14	99	Adrian,Megan,Angela,Karin	
101	Images for Website	142 days?	Tue 10/15/13	Wed 4/30/14			
102	Identify and group LO object images and photos	79 days	Tue 10/15/13	Fri 1/31/14		Adrian,Ashanka	
103	Define Aliff's image set	10 days	Mon 11/11/13	Fri 11/22/13		Megan,Angela	
104	Review NLS images	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan,Angela	
105	Input images into Fedora (test)	21 days?	Fri 1/24/14	Fri 2/21/14		Adrian,UCLA	
106	Inputting images into Fedora	48 days	Mon 2/24/14	Wed 4/30/14	105	TBD	
107	Select images for home page	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan,Angela	
108	Select images for section pages	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan,Angela	
109	Add images to other essays as needed	19 days?	Mon 2/3/14	Thu 2/27/14		Adrian,Megan,Angela	
110	Critical Materials	195 days?	Mon 12/2/13	Fri 8/29/14			
111	Evaluate existing site essays; identify essays to 1. edit, 2. remo	15 days?	Mon 12/2/13	Fri 12/20/13		Adrian,Megan	
112	<i>Identify Drupal LO pages to update (eg. About, Staff, Bibliograp</i>	15 days?	Mon 12/2/13	Fri 12/20/13		Adrian,Megan	
113	Reformat bibliographies	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan	
114	Add missing site pages from live and text sites ID'd by Adrian &	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan	
115	Remove/consolidate existing site essays as needed	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan	
116	Edit existing site essays: e.g. break up paragraphs, id image n	15 days?	Mon 1/13/14	Fri 1/31/14		Adrian,Megan	
117	Incorporate NEH narrative sections into Drupal LO site	20 days?	Mon 2/3/14	Fri 2/28/14		Adrian,Megan	
118	Research/write short essays and add "further reading"	130 days?	Mon 3/3/14	Fri 8/29/14	117	Adrian,Megan,Chris,Heather,k	
119	Website development review telecon	1 day?	Mon 3/3/14	Mon 3/3/14			
120	Development of site & conclude streamlined functionalities	118 days?	Tue 3/4/14	Thu 8/14/14	119		
126	Continue and conclude development of site; beta web release of new site	130 days?	Fri 8/15/14	Thu 2/12/15	121		
127	Refine beta release of web site	260 days	Fri 2/13/15	Thu 2/11/16	126		
128	Web release of revised site, transcribed Diaries and Journal, and critical i	130 days	Fri 2/12/16	Thu 8/11/16	127		
129	Scholarship	735 days?	Mon 11/4/13	Fri 8/26/16			
130	"Sort out" legacy transcriptions and manuscript data	65 days?	Mon 11/4/13	Fri 1/31/14		Adrian,Lisa,Brian	
131	Correlate legacy transcriptions and manuscript image data with MySQL r	65 days?	Mon 12/2/13	Fri 2/28/14			
132	Review correlated legacy image data and transcriptions	1 day?	Mon 3/3/14	Mon 3/3/14	131		
133	Deliver digitization products to scholar(s)	5 days	Tue 3/4/14	Mon 3/10/14	76,78		
134	Transcription and encoding of Field Diaries I, II, and III and Unyanyembe	130 days?	Mon 3/3/14	Fri 8/29/14	61		
135	Interim Review of transcriptions and encoding	2 days?	Mon 5/26/14	Tue 5/27/14			
136	Review initial transcriptions and encoding	5 days	Mon 9/1/14	Fri 9/5/14	134		


ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	8/25
137	Transcription and encoding of Field Diaries IV, V, and VI and Unyanyemt	125 days	Mon 9/8/14	Fri 2/27/15	136		
138	Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyem	130 days?	Mon 3/2/15	Fri 8/28/15	137		
139	Research for introductory and critical materials for Diaries and Journal	130 days?	Mon 3/2/15	Fri 8/28/15			
140	Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyan	130 days?	Mon 8/31/15	Fri 2/26/16	138		
141	TEI Encoding review of Field Diary and Unyanyembe Journal transcriptio	465 days	Tue 2/25/14	Tue 3/1/16	63		
142	Begin writing introductory and critical materials for Diaries and Journal	130 days?	Mon 8/31/15	Fri 2/26/16	139		
143	Continue and conclude writing introductory and critical materials for Diari	129 days?	Tue 3/1/16	Fri 8/26/16	142		
144	Data Ingest (UCLA)	493 days?	Thu 11/14/13	Mon 10/5/15			
145	UCLA Review UNL CDRH File Naming Convention with Brian by early Fe	57 days?	Thu 11/14/13	Fri 1/31/14		Lisa,Brian	
146	Data integration kickoff meeting	1 day	Fri 2/28/14	Fri 2/28/14	28,29	Adrian,Lisa,Brian	
147	Organize TIFF, XML, and TXT data according to new directory structure	20 days	Mon 3/3/14	Fri 3/28/14	146	Adrian	
148	Rename TIFF Files	1 day?	Mon 3/31/14	Mon 3/31/14	147	Frank	
149	Rename XML Files	1 day?	Mon 3/31/14	Mon 3/31/14	147	Frank	
150	Data organization status review	1 day?	Tue 4/1/14	Tue 4/1/14	149		
151	Data integration planning review	1 day?	Tue 4/1/14	Tue 4/1/14	148,149		
152	Ingest test transfer of archival data into Islandora	14 days	Wed 4/2/14	Mon 4/21/14	151		
153	Ingest of incoming data through Islandora (TEI MODS & TIFF)	15 days	Tue 4/22/14	Mon 5/12/14	152		
154	Ongoing ingest of data into Islandora (New Transcriptions & Images)	365 days	Tue 5/13/14	Mon 10/5/15	153		
155	Archive Development (UNL)	517 days?	Mon 10/7/13	Tue 9/29/15			
156	Evaluation of existing image and transcription files for archive creation	105 days?	Mon 10/7/13	Fri 2/28/14			
157	Preliminary archive design; test transfer of archival data to UCLA	130 days	Wed 4/2/14	Tue 9/30/14	156,152SS,151		
158	Beginning archive preparation and delivery of existing image data	130 days?	Wed 10/1/14	Tue 3/31/15	157		
159	Ongoing archive preparation and delivery of image data	130 days?	Wed 4/1/15	Tue 9/29/15	158		
160	Outreach	371 days?	Fri 11/1/13	Fri 4/3/15			
189	Picture Data	80 days?	Mon 12/2/13	Fri 3/21/14			

















[illegible]






[illegible]

January					February				March				April				May				June	
12/28	1/4	1/11	1/18	1/25	2/1	2/8	2/15	2/22	3/1	3/8	3/15	3/22	3/29	4/5	4/12	4/19	4/26	5/3	5/10	5/17	5/24	5/31



[illegible]



[illegible]


		December					January					February					March				April		
11/15	11/22	11/29	12/6	12/13	12/20	12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21	2/28	3/6	3/13	3/20	3/27	4/3	4/10	4/17	

Page 26




		December					January				February				March				April			
11/15	11/22	11/29	12/6	12/13	12/20	12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21	2/28	3/6	3/13	3/20	3/27	4/3	4/10	4/17
<p>The Gantt chart displays three horizontal bars representing tasks. All three bars start at the date 11/15 and end at 2/28. Each bar has a blue dotted pattern and is labeled '0%' at its right end. A downward-pointing arrow is positioned below the third bar at the 2/28 mark.</p>																						

Page 28



May					June					July				August				September				
4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25
<div><div></div></div>																						
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><div></div></div>							
															<div><</div>							



	May					June				July				August				September				
4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25
<div><div></div></div> 0%																						

Project: Livingstone NEH LEAP Jan 2014
Date: Thu 1/16/14

Critical



Critical Split



Critical Progress



Task



Split



Task Progress



Baseline



Baseline Split




Baseline Milestone



Milestone



Summary Progress



Summary



Project Summary



External Tasks



External Milestone



Deadline

