

Want to subscribe to these cards? [Sign up for free](#) or [learn more about Trello](#)

LEAP - JamesC Tasks

Public

To Do

Task 62: Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; regeneration of web versions (est 2 Days Work)

Apr 25

Task 63: Remote tutorial on TEI P5 ODD customisation for interested project members (est. 1 Day Work)

Apr 28

Task 65: Initial conversion of TEI P4 files (est. 5 Days Work)

May 30

Task 66: Initial conversion of TEI P5 files and canonicalization of all LEAP files (est. 4 Days Work)

Jun 30

In Progress

Task 58: Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema (est. 1 Day work)

Mar 21

Task 59: Develop template for TEI coding (est. 1 day Work)

Mar 21

Done

Task 50: Wisnicki-Cummings TEI Planning Telecon (.5 Days)

Oct 3

Task 51: Document Analysis of existing TEI P4 Files (3 days)

Oct 21

Task 52: Review of existing coding manuals (2 Days)

Oct 21

Task 53: Document Analysis of existing TEI P5 Files (2 Days)

Nov 1

Task 57: Produce schema for comment (4 Days)

Feb 21

Generate list of P4 Livingstone vs P5 Livingstone vs LEAP (.5 Days)

Other

Menu

Members



Activity



James Cummings moved Task 59: Develop template for TEI coding (est. 1 day Work) from Done to In Progress.

yesterday at 6:26 pm



James Cummings added Other to this board.

Mar 22 at 1:34 pm



James Cummings added Tweets? to Dissemination.

Mar 22 at 1:20 pm



James Cummings added Blog Posts? to Dissemination.

Mar 22 at 1:20 pm



James Cummings added Poster? to Dissemination.