








ID	Task Name	Duration	Start	Finish	Predecessors	September			October			November	
						B	M	E	B	M	E	B	M
1	Planning and Management	636 days?	Fri 9/20/13	Fri 2/26/16									
2	Project Assessment and Planning	54 days?	Fri 9/20/13	Wed 12/4/13									
3	Project Kickoff and Planning	37 days?	Fri 9/20/13	Mon 11/11/13									
4	Review NEH Grant and Project Scope	1 day	Fri 9/20/13	Fri 9/20/13									
5	Identify Project Stakeholders	1 day	Fri 9/20/13	Fri 9/20/13									
6	Identify Stakeholders and Define Roles and Responsibility	1 day	Fri 9/20/13	Fri 9/20/13									
7	All Review RACI & schedule and identify pending schedule	8 days?	Tue 10/1/13	Thu 10/10/13									
8	Advise Mike of schedule options after meetings	1 day	Mon 10/14/13	Mon 10/14/13	7,14,32								
9	Integration and Planning Status Review	1 day	Thu 10/31/13	Thu 10/31/13									
10	Mike Program Schedule Data to UCLA	1 day	Mon 11/11/13	Mon 11/11/13									
11	Data Assessment & Integration Planning	48 days?	Mon 9/30/13	Wed 12/4/13									
12	Lisa Review core TIFF files now on UNL Server	10 days?	Mon 9/30/13	Fri 10/11/13									
13	Adrian Coordinate & Plan pending meetings through early	4 days?	Tue 10/1/13	Fri 10/4/13									
14	Lisa, Brian, Adrian data standardization telecon	1 day	Wed 10/9/13	Wed 10/9/13									
15	Review with UNL	10 days	Mon 10/21/13	Fri 11/1/13	12								
16	Lisa Develop Plan for File-Metadata Integration	5 days	Mon 11/4/13	Fri 11/8/13	15								
17	Develop prototype database for Fedora to correlate legacy	18 days?	Mon 11/4/13	Wed 11/27/13									
18	Lisa, Brian Test data integration to identify automatable pr	8 days?	Mon 11/18/13	Wed 11/27/13									
19	Data & Metadata review telecon	1 day?	Tue 11/19/13	Tue 11/19/13	16								
20	Planning Review Telecon	1 day?	Wed 12/4/13	Wed 12/4/13	17,18								
21	UK Coordination meetings on digitization, encoding	14 days?	Tue 10/1/13	Fri 10/18/13									
22	Lisa provide Adrian additional imaging questions and issues	9 days?	Tue 10/1/13	Fri 10/11/13									
23	Lisa review the file naming scheme on p 19 of Glasgow bu	4 days?	Tue 10/1/13	Fri 10/4/13									
24	Provide file naming and metadata specifications to NLS ar	14 days?	Tue 10/1/13	Fri 10/18/13									
25	Assessment of current files and plans	4 days	Tue 10/15/13	Fri 10/18/13									
26	MODS Mapping	44 days?	Tue 10/1/13	Fri 11/29/13									
27	Lisa Export MySQL to Claudia (UCLA Metadata expert) fo	3 days?	Tue 10/1/13	Thu 10/3/13									
28	Lisa provide UNL with examples for MODS mapping by 5	4 days?	Tue 10/1/13	Fri 10/4/13									
29	Claudia, Lisa Define mapping into MODS 1 December	30 days?	Mon 10/21/13	Fri 11/29/13									
30	Website Development Planning	25 days?	Tue 10/1/13	Mon 11/4/13									
31	Adrian and Karin define Website functional requirements	9 days?	Tue 10/1/13	Fri 10/11/13									
32	Web Design Kickoff Meeting	1 day?	Wed 10/9/13	Wed 10/9/13									
33	Learn Drupal & make current website navigable	5 days?	Mon 10/7/13	Fri 10/11/13									
34	Develop wireframes & content/navigation placement	5 days?	Mon 10/14/13	Fri 10/18/13	33								
35	Start on design concept	5 days?	Mon 10/21/13	Fri 10/25/13	34								
36	Design implementation/refinement	5 days	Mon 10/28/13	Fri 11/1/13	35								
37	Design review telecon	1 day?	Mon 11/4/13	Mon 11/4/13	36								


ID	Task Name	Duration	Start	Finish	Predecessors	September			October			November	
						B	M	E	B	M	E	B	M
38	Define intellectual property rights	145 days?	Tue 10/15/13	Mon 5/5/14									
39	In-person meeting in UK with stakeholders to assess progress	390 days?	Mon 9/1/14	Fri 2/26/16									
40	Transcription Integration (Cummings)	299 days?	Wed 10/2/13	Mon 11/24/14									
41	Wisnicki-Cummings TEI Planning Telecon	1 day	Thu 10/3/13	Thu 10/3/13									
42	Document Analysis of existing TEI P4 Files	14 days	Wed 10/2/13	Mon 10/21/13									
43	Review of existing coding manuals	5 days?	Tue 10/15/13	Mon 10/21/13									
44	Document Analysis of existing TEI P5 Files	9 days?	Tue 10/22/13	Fri 11/1/13	43								
45	Produce analysis of survey & schema for comment	14 days?	Tue 10/22/13	Fri 11/8/13	42								
46	Lisa, Brian, James, Adrian Data & TEI integration telecon	1 day?	Thu 11/14/13	Thu 11/14/13	45								
47	Revise draft LEAP TEI P5 ODD customisation file (documentation &	20 days?	Mon 11/18/13	Fri 12/13/13	46								
48	Project comments draft schema	16 days?	Mon 12/16/13	Mon 1/6/14	47								
49	Comments review Telecon	1 day?	Tue 1/7/14	Tue 1/7/14	48								
50	Revise LEAP TEI P5 ODD from comments, regenerate documentat	10 days?	Wed 1/8/14	Tue 1/21/14	49								
51	Encoding of a number of new sample LEAP letters	11 days?	Mon 2/3/14	Mon 2/17/14	50								
52	Update encoding guidelines/schema stored in LEAP TEI P5 ODD ci	16 days	Mon 2/3/14	Mon 2/24/14									
53	Remote tutorial on TEI P5 ODD customisation for interested project	1 day?	Thu 2/13/14	Thu 2/13/14									
54	Initial conversion of TEI P4 files	41 days?	Mon 3/3/14	Mon 4/28/14									
55	Initial conversion of TEI P5 files and canonicalization of all LEAP file	36 days?	Mon 4/7/14	Mon 5/26/14									
56	Review results of conversion & re-asses LEAP TEI P5 ODD custom	81 days?	Mon 8/4/14	Mon 11/24/14									
57	Digitization	99 days?	Tue 10/15/13	Fri 2/28/14									
58	Develop and Coordinate Digitization and Schedule in Scotland	4 days?	Tue 10/15/13	Fri 10/18/13									
59	Digitization of materials from DLC (2,500 pages)	95 days?	Mon 10/21/13	Fri 2/28/14	58								
60	Digitization of materials from NLS (1,000 pages)	95 days?	Mon 10/21/13	Fri 2/28/14	58								
61	Create metadata files for legacy image data	65 days?	Mon 12/2/13	Fri 2/28/14									
62	Integrate new DLC and NLS image data and metadata	65 days?	Mon 12/2/13	Fri 2/28/14									
63	Digitization Status Review	1 day?	Mon 12/16/13	Mon 12/16/13									
64	Organize TIFF data according to new directory structure	40 days?	Mon 1/6/14	Fri 2/28/14									
65	Website Development (UNL/UCLA)	735 days?	Tue 11/5/13	Mon 8/29/16									
66	Begin development of site and streamlined functionalities through Is	84 days?	Tue 11/5/13	Fri 2/28/14	37								
67	Website development review telecon	1 day?	Mon 3/3/14	Mon 3/3/14	66								
68	Continue development of site, and conclude of streamlined function	130 days?	Tue 3/4/14	Mon 9/1/14	67								
69	Continue and conclude development of site; beta web release of ne	130 days?	Tue 9/2/14	Mon 3/2/15	68								
70	Refine beta release of web site	260 days	Tue 3/3/15	Mon 2/29/16	69								
71	Web release of revised site, transcribed Diaries and Journal, and cr	130 days	Tue 3/1/16	Mon 8/29/16	70								
72	Scholarship	705 days?	Mon 12/16/13	Fri 8/26/16									
73	TEI Encoding review of Field Diary and Unyanyembe Journal transc	465 days	Mon 12/16/13	Fri 12/18/15	47								
74	Deliver digitization products to scholar(s)	5 days	Mon 3/3/14	Fri 3/7/14	59,60								

ID	Task Name	Duration	Start	Finish	Predecessors	September			October			November	
						B	M	E	B	M	E	B	M
75	Transcription and encoding of Field Diaries I, II, and III and Unyanyar	90 days?	Mon 4/28/14	Fri 8/29/14	47								
76	Interim Review of transcriptions and encoding	2 days?	Mon 5/26/14	Tue 5/27/14									
77	Review initial transcriptions and encoding	5 days	Mon 9/1/14	Fri 9/5/14	75								
78	Transcription and encoding of Field Diaries IV, V, and VI and Unyar	125 days	Mon 9/8/14	Fri 2/27/15	77								
79	Transcription and encoding of Field Diaries VII, X, and XIV and Uny	130 days?	Mon 3/2/15	Fri 8/28/15	78								
80	Research for introductory and critical materials for Diaries and Journ	130 days?	Mon 3/2/15	Fri 8/28/15									
81	Transcription and encoding of Field Diaries XV, XVI, and XVII and L	130 days?	Mon 8/31/15	Fri 2/26/16	79								
82	Begin writing introductory and critical materials for Diaries and Journ	130 days?	Mon 8/31/15	Fri 2/26/16	80								
83	Continue and conclude writing introductory and critical materials for	129 days?	Tue 3/1/16	Fri 8/26/16	82								
84	Data Ingest (UCLA)	598 days?	Thu 11/14/13	Mon 2/29/16									
85	UCLA Review UNL CDRH File Naming Convention with Brian by ea	57 days?	Thu 11/14/13	Fri 1/31/14									
86	Data integration kickoff meeting early January	1 day	Mon 1/6/14	Mon 1/6/14									
87	Organize TIFF, XML, and TXT data according to new directory struc	40 days?	Mon 1/6/14	Fri 2/28/14									
88	Data organization status review	1 day?	Mon 2/3/14	Mon 2/3/14									
89	UCLA define agreed file naming scheme	20 days?	Mon 2/3/14	Fri 2/28/14									
90	Data integration planning review	1 day?	Mon 3/3/14	Mon 3/3/14	89								
91	Ingest test transfer of archival data into Islandora	130 days?	Tue 3/4/14	Mon 9/1/14	90								
92	Ingest of incoming data through Islandora	130 days?	Tue 9/2/14	Mon 3/2/15	91								
93	Ongoing ingest of data into Islandora	260 days?	Tue 3/3/15	Mon 2/29/16	92								
94	Archive Development (UNL)	496 days?	Mon 10/7/13	Mon 8/31/15									
95	Evaluation of existing image and transcription files for archive creati	105 days?	Mon 10/7/13	Fri 2/28/14									
96	Preliminary archive design; test transfer of archival data to UCLA	130 days	Tue 3/4/14	Mon 9/1/14	95,91SS,90								
97	Beginning archive preparation and delivery of existing image data	130 days?	Tue 9/2/14	Mon 3/2/15	96								
98	Ongoing archive preparation and delivery of image data	130 days?	Tue 3/3/15	Mon 8/31/15	97								
99	Outreach	390 days?	Mon 10/7/13	Fri 4/3/15									
100	Preparation of outreach teacher packs; first phase of outreach	130 days?	Mon 10/7/13	Fri 4/4/14									
101	Second phase of pilot for outreach program	130 days?	Mon 4/7/14	Fri 10/3/14	100								
102	Outreach report and resources released on site; design US pilot; ex	130 days?	Mon 10/6/14	Fri 4/3/15	101								

December				January			February			March			April			May			June			July			August
E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B
																									
																									
																									
																									
11/19																									
																									12/4
																									
																									


		September			October			November			December			January			February			March			April		
M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E

		September			October			November			December			January			February			March			April				
M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E		
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<div></div>																									
		<																									











[illegible]

		February			March			April			May			June			July			August			September		
M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E
<div></div>																									





Project: Livingstone NEH LEAP Revis Date: Mon 10/7/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	