

LEAP Minimum Viable Product for Beta Launch - Results

A) **UCLA deliverables.** Originally [removed] committed to completing this work by this Friday, June 12.

Images and supporting metadata. All beta launch images (7500 images) and supporting metadata in the 01_Publish directory in UCLA Box loaded into site and ready for viewing.

Status unknown. Image loading was not consistently reported in the relevant Jira ticket. [removed] did not provide a final list of loaded images and MD5s for loaded images for review and QC.

Restricted images. All restricted images (these are included in total above) available according to restriction specs, particularly images from NLS, RGS, and SOAS.

Not completed: images from RGS and NLS not loaded. Images from other archives may also not have been loaded. Image loading was not consistently reported in the relevant Jira ticket. [removed] did not provide a final list of loaded images and MD5s for loaded images for review and QC.

Level 4, Viewer. Images, TEI, and MODS displayed, functioning, and themed to specs; XSLT 2.0 capacity integrated into Islandora stack, including paged views.

Not completed: functioning and theming not completed to specs. MODS not provided to specs. Rights information not made available with images The viewer as finally published was not shown to the team until about two days prior to launch. Subsequent requests to [removed] and [removed] to take down this part of the site due to its inferior quality and missing rights data were denied.

Level 4, TEI files. All TEI files (including paged files, if needed) loaded and ready for viewing.

Status unknown. [removed] did not provide a final list of loaded TEI files for review and QC.

Level 4/5, Download packets. Packets created according to specs, loaded, and available through site according to specs, including final draft of README document (to be provided when requested).

Not completed.

Level 5, Browse by Standard Catalogue/Addressee/Repository. Brief and full metadata views available; keyword search box added as needed; tuning of max number of records displayed per page.

Completed.

Level 5, Browse by Repository. Links to repository records.

Partly completed for launch.

Level 5, Browse by Standard Catalogue. Date facet sorted chronologically and “date unknown” display questions resolved; adjustment of faceting function, as detailed to [remove]; minor adjustments detailed in Jira tickets.

Partly completed. “Date unknown” questions still not fully resolved. Faceting function not fully adjusted. Several minor adjustments detailed in Jira tickets remain to be done.

Level 5, Browse by Addressee. Implement new functionality with new information from the MODS records; display of sorted data (see specs).

Completed.

Level 5, Browse by Repository. Display of sorted data (see specs).

Completed, but see above: numerous repositories in the relevant table are still not linked to the relevant records.

Level 5, Search by Advanced Keyword. Implement functionality to specs provided.

Not completed.

Level 5, Timeline. Research completed; page created; data loaded.

Partly completed. Page created, but no method for linking timeline data to image data. Also, using a manually updated Google docs spreadsheet to control this part of the site is an ad hoc solution and not sustainable long-term per the general remit of site development in the grant.

MODS. Load final MODS records with geospatial data.

Completed.

Performance tuning. As specified in UCLA's "Beta Launch plan."

Apparently completed, although a full week was not given to this despite Jira tickets stating that that amount of time was needed.

Public release. Site to be published on livingstoneonline.org on June 23 at time TBD.

Completed.

B) Deliverables from James Cummings and Kathy Chavez that depend on UCLA deliverables. These deliverables cannot be completed until UCLA finishes the work detailed above.

Level 4, XSLT CSS. Theming of XSLT display by James Cummings.

Completed with additional assistance from Karin Dalziel at UNL. However, it is not clear if Karin's final CSS has been incorporated into the site.

Level 5, Browse by Standard Catalogue/Addressee/Repository. Finish theming to specs.

Completed, although Kathy and I are still working on minor adjustments that need to be finished and pushed to production.

Level 5, Advanced search page. Theming to specs provided.

Not completed.

Level 5, Timeline. Theming.

Not completed.

C) Deliverables from Kathy Chavez that do not depend on UCLA. UCLA has implemented the necessary functionality, and Kathy and I are now working on these.

Levels 1-3. Minor tweaks (Kathy Chavez has a list); resolution of browser incompatibility issues.

Completed, although Kathy and I are still working on minor adjustments.

Level 3, In His Own Words section. Some level 3 pages still need carousel.

Completed.

Drupal layer, Search Results page. Theming to specs provided.

Completed.

Drupal layer, general. Integration of backend repositories (Filebuilder/Depot module); first priority items on the "medium term" tweak list.

Partly completed. Some things still remain to be done.