Livingstone Data Set Tasks (Update)

Doug Emery, August 4, 2011

Prepare raw image data:

« Check integrity

o Source

o Destination
+ Rename files on destination

o Compare with Keith’s list
« Rename color images

Est. time: 8 hrs

Correct database data:

- Assess database changes needed
o ldentify changed files in Keith’s list that do not correspond to the database
records
« Rename according to Keith’s change
o Shot sequences
o Correct folio numbers where needed

Est. time: 24 hours

Add outstanding metadata:

« Processing types
o pseudo

ir diff
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ratio by 940

color

o O O O



« Imaging setup
« Shot set info (capture serial number fo wavelength)
« Imaging system (confirm same as Syriac)
« Licensing
« Credit
o Creators
o Contributors

Est. time: 16 hrs

Load data:

+ Load JHOVE data
« Associate capture data with
o Parentimages
o Processing types
o Shot sets
o Processing type
o Contributors
« Generate metadata
o Flat file for header
o XMP
« Load flat file metadata to file

Est. time: 24 hours

Packaging:

« Load to hard drive
« Contents:
o Read Me
o File List
o Data/
= Per folio folders
= Images
= XMP
= MD5s
= TEI?



Supplemental
?
Documentation
Internal
External
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Est. time: 16 hours

Total est. time: 88 hours



