ID Task Name Start Finish Duration Resource Names Predecessors
1 [% Planning and Management Tue 9/3/13  Fri 11/28/14 324 days?

2 v Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

46 [% Define intellectual property rights Tue 4/1/14  Fri 10/31/14 154 days? Adrian

47 In-person meeting in UK with stakeholders to assess progress Mon 11/24/14  Fri 11/28/14 5 days

48 [% Transcription Integration (Cummings) Wed 10/2/13 Mon 9/1/14 239 days?

49 v Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13  Thu 10/3/13 1 day James,Adrian

50 v Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James

51 v Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James

52 v Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri11/1/13 9 days James 51
53 v Produce analysis of survey for comment Tue 11/12/13  Fri 11/29/13 14 days James 50
54 v Project Comments on Survey Mon 12/2/13  Thu 12/12/13 9 days Adrian,Lisa 53
55 v Survey Telecon Fri 12/13/13  Fri 12/13/13 1 day? 54
56 v Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James 55
57 v Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-schema) Mon 3/24/14 Fri4/11/14 15 days James 56
58 v Develop template for TEI coding Mon 4/14/14 Fri4/18/14 5 days James 57
59 v Transcription Kickoff Meeting Mon 4/21/14  Mon 4/21/14 1 day? Scholars 58
60 v Encode samples of Diary | Mon 4/21/14 Fri 5/9/14 15 days Scholars 58
61 v Update encoding guidelines/schema stored in LEAP TEI P5 ODD customisation; rege Mon 5/12/14 Fri 5/23/14 10 days James 60
62 v Remote tutorial on TEI P5 ODD customisation for interested project members Mon 5/26/14  Mon 5/26/14 1 day James 60,61
63 v Rename P4 & P5 XML Files before conversion Mon 3/17/14  Mon 4/28/14 31 days 159,144
64 [% Initial conversion of TEI P4 files Mon 6/2/14 Thu 7/3/14 24 days James 63
65 Initial conversion of TEI P5 files and canonicalization of all LEAP files Fri 7/4/14 Fri 8/1/14 21 days James 64
66 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; produce e: Mon 8/4/14 Mon 9/1/14 21 days James,Adrian,Lisa,Brian 65
67 [% Digitization Tue 10/15/13 Wed 10/1/14 252 days?

68 v Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13  Fri 10/18/13 4 days? Adrian,Mike

69 v Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC

70 v Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow 69
7 v Initial Imaging, distro & evaluation of first batch of manuscripts Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa 70
72 v Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike 71
73 &h Digitization of materials from DLC (2,500 pages) & transfer to DLC Mon 4/14/14 Fri 8/1/14 80 days? Glasgow 71
74 [% Digitization Progress Review Wed 4/16/14  Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike

75 [% QA of DLC Images Mon 4/14/14 Mon 9/1/14 101 days

76 Manuscripts returned to DLC Mon 8/4/14  Mon 8/11/14 6 days? Glasgow,DLC 73
77 v Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13  Fri 11/29/13 30 days? NLS 68
78 v Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate 77
79 v Create metadata files for legacy image data Mon 1/6/14  Mon 2/17/14 31 days

80 Integrate DLC and NLS image data and metadata Mon 8/4/14  Wed 10/1/14 43 days 73FF,78,75FF
81 Organize TIFF data according to new directory structure Mon 8/4/14  Wed 10/1/14 43 days? 78,73
82 [% Website Development (UCLA) Fri 11/1/13 Thu 9/1/16 740 days?
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83 [% Site development & Islandora streamlined functionalities Fri 11/1/13 Mon 5/4/15 392 days?

84 v Website Fri 11/1/13 Fri 3/14/14 96 days?

89 [% Redesign Fri 11/1/13 Mon 5/4/15 392 days?

90 v Identify model sites Fri 11/1/13  Fri 11/29/13 21 days Adrian,Megan,Angela

91 v Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela

92 v Characteristic feasibility/translation meeting #2 Mon 12/9/13  Fri 12/13/13 5 days? Adrian,Megan,Angela

93 v Meeting to define key site elements Mon 1/13/14 Fri1/17/14 5 days Adrian,Megan,Angela

94 [% Level 1,2,3 Mockups Mon 1/20/14  Tue 7/15/14 127 days? 93
95 v Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

96 v Level 1 Final Mockup and Discussion Mon 2/10/14  Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 95
97 v Level 1, Implement Mockup Fri 3/14/14 Mon 6/2/14 57 days? Kristian,Parinita[20%)],Lisa 96
98 [% Level 1, Scholars Review and Provide Notes Tue 6/3/14 Wed 6/11/14 7 days? Adrian,Megan,Angela 97
99 [% Level 1, Implement Revisions Thu 6/12/14 Wed 7/2/14 15 days? Kristian,Parinita[20%)],Lisa 98
100 v Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka

101 v Level 2 Final Mockup and Discussion Mon 2/10/14  Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka 100
102 [% Level 2, Implement Mockup Fri 3/14/14 Fri 6/13/14 66 days? Lisa,Parinita[20%],Kristian 101
103 [% Level 2, Scholars Review and Provide Notes Mon 6/16/14  Tue 6/24/14 7 days? Adrian,Megan,Angela 102
104 Level 2, Implement Revisions Wed 6/25/14 Tue 7/15/14 15 days? Lisa,Parinita[20%],Kristian 103
105 v Level 3 Initial Mockup and Discussion Wed 2/19/14  Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka 101
106 v Level 3 Final Mockup and Discussion Fri 3/14/14  Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka 105
107 [% Level 3, Implement Mockup Thu 5/1/14 Fri 5/30/14 22 days? Lisa,Parinita[20%],Kristian 106
108 [% Level 3, Scholars Review and Provide Notes Tue 6/3/14 Mon 6/9/14 4.5 days? Adrian,Megan,Angela,Ashanka 107
109 [% Level 3, Implement Revisions Tue 6/10/14  Mon 6/30/14 15 days? Lisa,Parinita[20%],Kristian 108
110 [% Levels 4 and 5 Design and Implement Tue 4/1/14 Fri 1/2115 199 days?

111 [% Level 4, Initial Mockup and Design Tue 4/1/14  Tue 4/15/14 11 days Adrian,Megan,Angela,Ashanka

112 [% Level 4, Final Mockup and Design Wed 4/16/14  Wed 4/30/14 11 days? Adrian,Megan,Angela,Ashanka 111
113 [% Level 4, Implement Mockup Mon 6/2/14  Mon 6/30/14 21 days? Lisa,Parinita[20%],Kristian 112
114 Level 4, Scholars Review and Provide Notes Tue 7/1/14 Fri 8/1/14 24 days Adrian,Megan,Angela 113
115 Level 4, Implement Revisions Mon 8/4/14 Fri 8/22/14 15 days? Lisa,Parinita[20%],Kristian 114
116 Level 5, Plan Mon 6/30/14 Fri 8/1/14 25 days? Adrian,Megan,Angela,Ashanka 112
117 Level 5, Development Mon 8/4/14  Fri 10/31/14 65 days? Adrian,Megan,Angela,Ashanka 116
118 Level 5, Implement Alpha Mon 11/3/14 Fri 1/2/15 45 days? Lisa,Parinita[20%],Kristian 117
119 Search Engine Optimization Mon 1/5/15 Fri 1/16/15 10 days 118
120 Usability Testing Mon 1/5/15 Mon 2/2/15 21 days? Adrian,Megan,Angela 118
121 Usability Revision Tue 2/3/15 Fri 5/1/15 64 days? Lisa,Parinita[20%],Kristian 120
122 Beta Release Mon 5/4/15 Mon 5/4/15 1 day? 121
123 v Add missing site pages from live and text sites ID'd by Adrian & Megan Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian 109
124 [% Critical Materials Mon 12/2/13  Fri 10/31/14 240 days?

125 v Evaluate existing site essays; identify essays to 1. edit, 2. remove, 3. consoli Mon 12/2/13  Fri 12/20/13 15 days? Adrian,Megan
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126 v Phase 1 (AW) - draft Project History, Acknowledgments, Major Works/Biblio¢ Mon 2/3/14 Tue 4/8/14 47 days Adrian 125
127 v Phase 1 (MW): staff list, review collaborating institutions, revise Contexts es: Mon 2/3/14 Tue 4/8/14 47 days Megan 125
128 v Phase 1 (MW): revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan 125
129 v Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW) Murray E: Wed 4/9/14  Wed 4/30/14 16 days Adrian,Megan 128
130 v Phase 3: Finalize Contexts essays, restore/supplement essay images, add & Thu 5/1/14  Thu 5/29/14 21 days Adrian,Megan 129
131 [% Research/write short essays and add further reading Fri 5/30/14  Fri 10/31/14 111 days Adrian,Megan,Chris,Heather,Kate 130
132 [% Website development review telecon Mon 6/23/14  Mon 6/23/14 1 day?

133 ‘/ Development of site & conclude streamlined functionalities Tue 6/24/14  Fri 11/28/14 114 days? 132
134 ‘/ Documentation Tue 6/24/14  Fri 11/28/14 114 days?

135 v{ Develop initial LEAP project narrative; add images Tue 6/24/14 Fri11/7/14 99 days? Adrian

136 v{ Assemble project materials for download Tue 6/24/14 Fri11/7/14 99 days? Adrian

137 v{ Review narrative, images, downloads Tue 6/24/14 Fri11/7/14 99 days Megan

138 UK & US stakeholder updates Mon 11/10/14  Fri 11/28/14 15 days TBD 137
139 Continue and conclude development of site based on beta web release of new site Tue 5/5/15  Tue 8/30/16 346 days 122
140 Stakeholders and Advisory Board provide input on beta website Tue 5/5/15 Thu 7/2/15 43 days 122
141 Website and Program Review at UCLA Fri 7/3/15 Thu 7/9/15 5 days 140
142 Web release of revised site, transcribed Diaries and Journal, and critical materials Thu 9/1/16 Thu 9/1/16 1 day

143 [% Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

144 v "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian

145 W Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

146 v Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

147 v Review correlated legacy image data Mon 3/17/14  Mon 3/17/14 1 day? 146
148 v Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day? 145
149 v Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days 73FF,71
150 [% Transcription and encoding of Field Diaries |, Il, and 11l and Unyanyembe Journal Mon 5/26/14  Fri 10/31/14 115 days Adrian,Scholars 61
151 Transcription and encoding of Field Diaries 1V, V, and VI and Unyanyembe Journal Mon 11/3/14 Fri 4/24/15 125 days Adrian,Scholars 150
152 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyembe Journal Mon 4/27/15 Fri 9/25/15 110 days Adrian,Scholars 151
153 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanyembe Journ Mon 9/28/15 Fri 3/25/16 130 days? Adrian,Scholars 152
154 [% TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions (iterative) Mon 5/12/14 Wed 3/2/16 413 days 60
155 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

156 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars 155
157 Continue and conclude writing introductory and critical materials for Diaries and Journ: Tue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars 156
158 ‘/ Data Ingest and Hosting Thu 11/14/13 Fri 8/5/16 712 days?

159 v UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian

160 v Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian 27,28
161 Ingest MODS to Islandora Mon 8/4/14 Fri 8/7/15 265 days Lisa,UCLA 160
162 Ingest Legacy TIFFs to Islandora Mon 8/10/15  Tue 8/18/15 7 days Lisa,UCLA 161
163 Image Cropping Fri 7/4/14 Fri 8/1/14 21 days? 73FF,78
164 Rename TIFFs to new filename Scheme Wed 7/1/15 Tue 9/1/15 45 days Frank 163

Page 3




ID Task Name Start Finish Duration Resource Names Predecessors
165 Handover Legacy TIFFs from UNL to UCLA Wed 9/2/15 Thu 9/3/15 2 days Adrian,Lisa 164
166 Test Sample TEI in Islandora Mon 8/4/14  Wed 8/20/14 13 days Lisa,UCLA 64,65,163
167 Data organization status review Thu 8/21/14  Thu 8/21/14 1 day? Adrian,Lisa 166
168 Data integration planning review Thu 8/21/14  Thu 8/21/14 1 day? Adrian,Lisa 166
169 Create Descriptive Metadata with authority names Thu 8/21/14 Mon 9/1/14 8 days Lisa 166
170 Ingest metadata into image TIFF headers and with images Tue 9/2/14 Fri 9/12/14 9 days Lisa 169
171 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) Mon 9/15/14  Thu 10/23/14 29 days Lisa,UCLA 170
172 Create MD5 checksums for all files and compare after ingest Tue 9/2/14 Mon 8/1/16 500 days Lisa,UCLA 169
173 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 8/10/15 Fri 8/5/16 260 days Lisa,UCLA 161
174 Source Data Access Mon 9/1/14 Mon 3/9/15 136 days
175 Create TXT Metadata Mon 9/1/14  Mon 9/29/14 21 days Adrian,Lisa,Brian 168
176 Develop ability to download manuscript through normal Islandora (.zip w/ TIFFs, XMLs Mon 9/1/14  Thu 10/30/14 44 days Lisa,UCLA 168
177 Generate standard Readme File for each Package for self documentation Fri 10/31/14  Mon 11/3/14 2 days 176
178 Add .zip for all TEI XMLs in collection Tue 11/4/14  Wed 12/3/14 22 days Lisa,UCLA 177
179 Add .zip for all MODS XMLs in collection Fri 10/31/14  Mon 12/1/14 22 days Lisa,UCLA 176
180 Data Access Review of methods for providing access to large numbers of TIFFs, jpeg: Tue 12/2/14 Mon 3/9/15 70 days Lisa,Adrian 179
181 [% Outreach Fri 11/1/13 Fri 1/15/16 576 days?

182 [% Preparation of outreach teacher packs; first phase of outreach Fri11/1/13  Tue 9/30/14 238 days? Kate,Martha
183 v Texts for 10 topics: initial focus Global citizen and African animals (also identifyin Fri 11/1/13  Mon 4/14/14 117 days? Kate,Megan
184 v Complete report of prepilot for Megan and Martha to correct. Fri 11/1/13  Mon 4/14/14 117 days? Kate
185 v Identify objects and establish what needs photographed (possibly with assistance Fri 11/1/13  Mon 4/14/14 117 days? Martha
186 [% Discuss outreach section of website with web design team Mon 6/2/14  Mon 6/30/14 21 days? Megan 199
187 v Create template design options for worksheets, by dec 16th?, liaise with Martha, Mon 12/2/13  Mon 4/14/14 96 days? Kate
188 v Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13  Mon 4/14/14 96 days? Kate,Martha,Megan
189 v Review template design options for worksheets, liaise with Kate, meeting at DLC’ Mon 12/2/13  Mon 4/14/14 96 days? Megan
190 v Review Kate’s initial report. Mon 12/2/13  Mon 4/14/14 96 days? Martha,Megan
191 v Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan
192 [% Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

193 [% Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?

194 [% Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?

195 v Finalize image-text-object choices via Skype or Google hangout meeting Mon 1/6/14  Mon 4/14/14 71 days? Kate,Martha,Megan
196 v Report of prepilot to Adrian. Mon 1/20/14  Mon 4/14/14 61 days? Kate
197 [% Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14  Mon 4/21/14 15 days? Kate
198 [% Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?

199 [% Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?

200 [% Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?

201 [% Refine worksheets based on teacher and student feedback at Calderside Fri 5/16/14  Mon 6/16/14 22 days?

202 Keep in touch with web design Mon 9/1/14  Tue 9/30/14 22 days? Megan
203 v Update and review compliance matrix Mon 1/6/14  Mon 4/14/14 71 days? Megan
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204 [% Arrange any photography that needs taken Mon 4/14/14  Mon 4/28/14 11 days? Kate
205 [% Check usage rights for photographs (of children in classrooms, of objects from Dl Tue 4/1/14  Wed 4/30/14 22 days? Kate
206 [% Set June date for teacher publicity event in coordination with DLC (ideally 1-3 we: Mon 3/17/14 Fri 4/25/14 30 days?

207 [% Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?

208 [% Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?

209 [% Final arranging of worksheets. Print example packs. Arrange introduction lecture Fri 4/25/14  Wed 4/30/14 4 days? Kate
210 [% Contact National Museums Scotland, TradeAid and British Council to begin disse Mon 3/3/14 Fri 3/28/14 20 days? Kate
211 Second phase of pilot for outreach program Mon 9/1/14  Tue 12/30/14 87 days? Megan
212 [% Pilot with Calderside. Progress review Tue 4/1/14  Wed 4/30/14 22 days? Kate,Martha
213 Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate
214 [% Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14  Thu 5/15/14 9 days Kate,Megan 212
215 [% Progress review. Check if themes will work outside UK. Tue 4/1/14  Wed 4/30/14 22 days? Megan
216 Follow up on teacher interest generated at publicity event to schedule classroom activ Mon 9/1/14  Mon 9/15/14 11 days?

217 Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan
218 Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan
219 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan
220 Outreach report and resources released on site; design US pilot; explore outreach to ¢ Mon 3/16/15  Mon 3/30/15 11 days?

221 ‘/ Dissemination Plan Mon 9/2/13  Thu 12/1/16 849 days?

222 Smithsonian Associates Lecture Tue 10/21/14 Tue 10/21/14 1 day? Mike,Adrian
223 ‘/ Social Media Tasks Mon 9/2/13  Thu 3/12/15 399 days

224 v Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days

225 Begin Listserves promoting account Mon 1/5/15  Thu 3/12/15 49 days

226 v Blog Mon 9/2/13 Fri 3/27/15 410 days?

227 v Create Account Mon 9/2/13 Fri 9/27/13 20 days

228 v Post to Account Tue 4/1/14 Fri 3/27/15 259 days?

229 v Twitter Mon 9/2/13 Fri 3/27/15 410 days?

230 v Create Account Mon 9/2/13 Mon 9/2/13 1 day?

231 v Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?

232 v Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?

233 v Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?

234 v Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?

235 ‘/ Media Promotion Mon 9/2/13 Mon 3/2/15 391 days?

236 v Have project partners promote our site Mon 9/2/13 Mon 9/2/13 1 day?

237 Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?

238 Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?

239 Build press kits Mon 12/1/14 Fri 1/30/15 45 days?

240 NLS Materials for 1.5 year milestone Mon 3/2/15 Mon 3/2/15 1 day?

241 Submit Livingstone Online site as a whole to NINES for inclusion Fri 9/2/16  Tue 11/29/16 63 days Adrian 142
242 Use RDF to further disseminate Livingstone Online materials Thu 9/1/16  Thu 12/1/16 66 days Adrian
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243

Solicit formal reviews of site from journals

Fri9/2/16  Tue 11/29/16

63 days

Adrian

142
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