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Mike,

Here are the program plan updates from me. I attach the latest plan from which I'm
working so that there's no confusion.

Completed: 20, 23, 26, 28, 70, 71, 72, 73, 89, 128, 129, 130, 148, 149, 150, 151, 163

Remove: 27

Line 47 dates should be 4/1/14 to 8/31/14

Line 58 end date should be 4/11/14
Line 59 end date should be 4/11/14

Line 74 start date should be 4/14/14
Line 78 dates should be 4/14/14 to 5/2/14

Line 131 end date should be 4/30/14

Line 152 start date should be 4/14/14

Note I'm providing the key dates that have changed. Periods for tasks remain the same, so
other dates should shift based on the above adjustments.

You'll be getting separate schedule updates for outreach and social media from me next
week.

Thanks again for your help with this!

Adrian

PS. Please review all the emails I sent while you were away. In particular, I need a
response for the Smithsonian email.
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