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https://us-mg5.mail.yahoo.com/neo/launch?.rand=0bbkf42p6ajal#mail

Subject: schedule updates

From:

To:

Date:

Mike,

Here

Adrian S. Wisnicki (awisnicki@yahoo.com)
mbt.rbtoth@starpower.net;
awisnicki@yahoo.com;

Tuesday, April 8, 2014 3:00 PM

are the program plan updates from me. I attach the latest plan from which I'm

working so that there's no confusion.

Completed: 20, 23, 26, 28, 70, 71, 72, 73, 89, 128, 129, 130, 148, 149, 150, 151, 163

Remove: 27
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Note

47 dates should be 4/1/14 to 8/31/14

58 end date should be 4/11/14
59 end date should be 4/11/14

74 start date should be 4/14/14
78 dates should be 4/14/14 to 5/2/14

131 end date should be 4/30/14
152 start date should be 4/14/14

I'm providing the key dates that have changed. Periods for tasks remain the same, so

other dates should shift based on the above adjustments.

You'll be getting separate schedule updates for outreach and social media from me next

week .

Thanks again for your help with this!

Adrian

PS. Please review all the emails I sent while you were away. In particular, I need a
response for the Smithsonian email.
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