ID Task Name Duration Start Finish Predecesso | Resource Names
1 [% Planning and Management 782 days? Tue 9/3/13 Wed 8/31/16
[% Project Assessment and Planning 148 days? Tue 9/3/13 Thu 3/27/14
o Project Kickoff and Planning 50 days? Tue 9/3/13 Mon 11/11/13
13 [% Data Assessment & Integration Planning 129 days? Mon 9/30/13 Thu 3/27/14
14 v Review core TIFF files & prepare preliminary data set 90 days Mon 9/30/13 Fri 1/31/14 Adrian
15 v Data standardization telecon 1 day Mon 2/3/14 Mon 2/3/14 14 Adrian,Brian,Lisa
16 v Summary of Preliminary data 5 days Mon 12/9/13 Fri 12/13/13 Adrian
17 o Data uploaded to Spacely 11 days Mon 12/16/13 Mon 12/30/13 16 Adrian
18 o UCLA Review UNL Data (File Naming) 4 days Thu 1/9/14 Tue 1/14/14 17 Adrian,Lisa
19 o Report on Data review status 1 day? Wed 1/15/14 Wed 1/15/14 18 Lisa
20 [% Prepare Interim Data Set 21 days Mon 2/3/14 Mon 3/3/14 14 Adrian
21 o Recommend Standard TIFF Image Format (cropping) 16 days Tue 1/7/14 Tue 1/28/14 17 Lisa
22 o Decision on Standard TIFF Image Format (cropping) 5 days Wed 1/29/14 Tue 2/4/14 21 Adrian
23 o Define TXT Metadata 9 days? Tue 2/4/14 Fri 2/14/14 15 Adrian,Lisa
24 o Develop Plan for File-Metadata Integration 12 days Tue 2/4/14 Wed 2/19/14 15 Lisa
25 [% Develop prototype Fedora database to correlate legacy & new file 23 days Wed 2/12/14 Fri 3/14/14 18 Lisa
26 Test data integration to identify automatable processes 8 days Mon 3/17/14 Wed 3/26/14 25 Lisa,Brian
27 Data & Metadata review telecon 1 day Thu 3/27/14 Thu 3/27/14 26 Adrian,Brian,Lisa
28 o Planning Review Telecon 1 day Wed 2/19/14 Wed 2/19/14 Adrian,Brian,Lisa,Mike
29 v UK Coordination meetings on digitization, encoding 14 days? Tue 10/1/13 Fri 10/18/13
34 o MODS Mapping 44 days? Tue 10/1/13 Fri 11/29/13
38 o Initial Website Conversion (UNL) 25 days? Tue 10/1/13 Mon 11/4/13
46 [% Define intellectual property rights 86 days? Mon 1/6/14 Mon 5/5/14 Adrian
47 In-person meeting in UK with stakeholders to assess progress 554 days Fri 7/18/14 Wed 8/31/16
48 ‘/ Transcription Integration (Cummings) 191 days? Wed 10/2/13 Wed 6/25/14
49 o Wisnicki-Cummings TEI Planning Telecon 1 day Thu 10/3/13 Thu 10/3/13 James,Adrian
50 o Document Analysis of existing TEI P4 Files 14 days Wed 10/2/13 Mon 10/21/13 James
51 o Review of existing coding manuals 5 days Tue 10/15/13 Mon 10/21/13 James
52 o Document Analysis of existing TEI P5 Files 9 days Tue 10/22/13 Fri 11/1/13 51 James
53 o Produce analysis of survey for comment 14 days Tue 11/12/13 Fri 11/29/13 50 James
54 o Project Comments on Survey 9 days Mon 12/2/13 Thu 12/12/13 53 Adrian,Lisa
55 o Survey Telecon 1 day? Fri 12/13/13 Fri 12/13/13 54
56 o Produce schema for comment 15 days Mon 2/3/14 Fri 2/21/14 55 James
57 Project comments on draft schema 10 days Mon 2/24/14 Fri 3/7/14 56 Adrian,Lisa,Brian
58 Data & TEl integration telecon 1 day Mon 2/24/14 Mon 2/24/14 56 James,Adrian,Lisa,Brian
59 Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-s 20 days Tue 2/25/14 Mon 3/24/14 58 James
60 Revise LEAP TEI P5 ODD from comments, regenerate documentation & sc 10 days Mon 3/10/14 Fri 3/21/14 57 James
61 Encode samples of Diary | 10 days Mon 3/24/14 Fri 4/4/14 60 Scholars
62 Update encoding guidelines/schema stored in LEAP TEI P5 ODD customis: 16 days Tue 2/25/14 Tue 3/18/14 58 James
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63 Remote tutorial on TEI P5 ODD customisation for interested project membe 1 day Mon 4/7/14 Mon 4/7/14  61,60,62 James

64 Rename P4 & P5 XML Files before conversion 10 days Mon 3/17/14 Fri 3/28/14 163

65 Initial conversion of TEI P4 files 41 days Mon 3/31/14 Mon 5/26/14 64 James

66 Initial conversion of TEI P5 files and canonicalization of all LEAP files 36 days Tue 4/8/14 Tue 5/27/14 63,64 James

67 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; 21 days Wed 5/28/14 Wed 6/25/14 66 James,Adrian,Lisa,Brian
68 [% Digitization 271 days? Tue 10/15/13 Tue 10/28/14

69 v Develop and Coordinate Digitization and Schedule in Scotland 4 days? Tue 10/15/13 Fri 10/18/13 Adrian,Mike

70 [% Conservation Assessment & Documentation from DLC 30 days? Tue 1/14/14 Mon 2/24/14 DLC

71 Transfer bulk of manuscripts from DLC to U Glasgow 5 days? Tue 2/25/14 Mon 3/3/14 70 DLC,Glasgow

72 Initial Imaging, distro & evaluation of first batch of manuscri 5 days? Tue 3/4/14 Mon 3/10/14 71 Glasgow,Lisa

73 Digitization status teleconference 1 day? Tue 3/11/14 Tue 3/11/14 72 Glasgow,Adrian,Mike
74 Digitization of materials from DLC (2,500 pages) & transfer tc 41 days? Tue 3/11/14 Tue 5/6/14 72 Glasgow

75 Digitization Progress Review 1 day Wed 4/16/14 Wed 4/16/14 Adrian,Lisa,Brian,Mike
76 Manuscripts returned to DLC 6 days? Wed 5/7/14 Wed 5/14/14 74 Glasgow,DLC

77 vy Revised list of digitized materials from NLS (1,000 pages) 30 days? Mon 10/21/13 Fri 11/29/13 69 NLS

78 [% Transfer of TIFF images from NLS to UNL 10 days? Mon 2/17/14 Fri 2/28/14 77 NLS,Kate

79 o Create metadata files for legacy image data 31 days Mon 1/6/14 Mon 2/17/14

80 Integrate DLC and NLS image data and metadata 125 days? Wed 5/7/14 Tue 10/28/14 74,78

81 Organize TIFF data according to new directory structure 100 days? Wed 5/7/14 Tue 9/23/14 78,74

82 [% Website Development (UCLA) 741 days? Tue 10/15/13 Tue 8/16/16

83 [% Site development & Islandora streamlined functionalities 214 days? Tue 10/15/13 Fri 8/8/14

84 ‘/ Website 106 days? Fri 11/1/13 Fri 3/28/14

85 o Initial site review & bugtesting 10 days? Fri 11/1/13 Thu 11/14/13 Adrian,Megan,Angela
86 o Confirm conversion to Drupal LO of all LO and Lotest pages 11 days? Fri 11/15/13 Fri 11/29/13 Adrian,Megan

87 o Create four tier site tweak list: immediate, short-term, medium-terr 21 days? Fri 11/1/13 Fri 11/29/13 Adrian,Megan,Angela
88 o UNL to UCLA Handover 10 days Mon 3/3/14 Fri 3/14/14 Karin,Parinita[20%],Kristian,Kevin,
89 Add missing site pages from live and text sites ID'd by Adrian & M 10 days? Mon 3/17/14 Fri 3/28/14 88 Adrian,Kristian

90 [% Redesign 201 days? Fri 11/1/13 Fri 8/8/14

91 o Identify model sites 21 days Fri 11/1/13 Fri 11/29/13 Adrian,Megan,Angela
92 o Key site characteristic meeting #1 5 days? Mon 12/2/13 Fri 12/6/13 Adrian,Megan,Angela
93 o Characteristic feasibility/translation meeting #2 5 days? Mon 12/9/13 Fri 12/13/13 Adrian,Megan,Angela
94 o Meeting to define key site elements 5 days Mon 1/13/14 Fri 1/17/14 Adrian,Megan,Angela
95 [% Level 1,2,3 Mockups 65 days Mon 1/20/14 Fri 4/18/14 94

96 [% Initial Mockup and Discussion 15 days Mon 1/20/14 Fri 2/7/14 Adrian,Megan,Angela
97 [% Final Mockup and Discussion 15 days Mon 2/10/14 Fri 2/28/14 96 Adrian,Megan,Angela
98 Implement Level 1,2,3 Mockups 20 days Mon 3/3/14 Fri 3/28/14 97 Adrian,Megan,Angela,UCLA
99 Scholars review mockups and provide feedback 5 days Mon 3/31/14 Fri 4/4/14 98 Adrian,Megan,Angela
100 Refine mockups based on scholarly feedback 10 days Mon 4/7/14 Fri4/18/14 99 Adrian,Megan,Angela
101 Level 4 Mockups 76.67 days Mon 3/3/14 Tue 6/17/14
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102 Adrian & Team Review wireframe options for Level 4 Text & | 6.67 days Mon 3/3/14 Tue 3/11/14 97 Adrian,Megan,Angela
103 Adrian Provide wireframe options for Level 4 Text & Images [ 5 days Tue 3/11/14 Tue 3/18/14 102 Adrian,UCLA

104 Lisa Review Tools and plugins available 5 days Tue 3/18/14 Tue 3/25/14 103 UCLA Lisa

105 Mockup Wireframe and Options for Level 4 Text & Images Di 10 days Tue 3/25/14 Tue 4/8/14 104 Adrian,Megan,Angela,UCLA
106 Level 4 Review meetings to finalize Level 4 plans 5 days Tue 4/8/14 Tue 4/15/14 105 Adrian,Megan,Angela,Lisa
107 Implement Level 4 Mockups 25 days Tue 4/15/14 Tue 5/20/14 106 UCLA Lisa

108 Scholars review mockups and provide feedback 5 days Tue 5/20/14 Tue 5/27/14 107 Adrian

109 Refine Level 4 mockups based on scholarly feedback 15 days Tue 5/27/14 Tue 6/17/14 108 Lisa,UCLA

110 Level 5 Mockups 115 days Mon 3/3/14 Fri 8/8/14

111 Find Examples of Level 5 options for harvesting metadata fro 20 days Mon 3/3/14 Fri 3/28/14 97 Adrian,Angela,Megan
112 Develop Functional Requirements Document 6 days Mon 3/31/14 Mon 4/7/14 111 Adrian,Angela,Megan
113 UCLA Review Tools and plugins available 14 days Tue 4/8/14 Fri 4/25/14 112 UCLA Lisa

114 Level 5 Review meetings to finalize plans 5 days Mon 4/28/14 Fri 5/2/14 113 Adrian,Megan,Angela,Lisa
115 Implement Level 5 Mockups 65 days Mon 5/5/14 Fri 8/1/14 114 UCLA Lisa

116 Scholars review, iplementation and provide iterative feedback 70 days Mon 5/5/14 Fri 8/8/14 11588 Adrian

117 ‘/ lllustrative Images for Website 190 days? Tue 10/15/13 Mon 7/7/14

118 o Identify and group LO object images and photos 99 days Tue 10/15/13 Fri 2/28/14 Adrian,Ashanka

119 o Define Aliff's image set 10 days Mon 11/11/13 Fri 11/22/13 Megan,Angela

120 Review NLS images 36 days? Mon 3/3/14 Mon 4/21/14 78 Adrian,Megan,Angela
121 Input images into Fedora (test) 20 days Mon 3/3/14 Fri 3/28/14 Adrian,UCLA

122 Inputting illustrative images into Fedora 23 days Mon 3/31/14 Wed 4/30/14 121 TBD

123 o Select images for home page 10 days Sat 2/1/14 Fri 2/14/14 Adrian,Megan,Angela
124 Select images for section pages 45 days Mon 3/3/14 Fri 5/2/14 Adrian,Megan,Angela
125 Add images to other essays as needed 46 days? Mon 5/5/14 Mon 7/7/14 124 Adrian,Megan,Angela
126 [% Critical Materials 135 days? Mon 12/2/13 Fri 6/6/14

127 o Evaluate existing site essays; identify essays to 1. edit, 2. remove 15 days? Mon 12/2/13 Fri 12/20/13 125 Adrian,Megan

128 [% Phase 1 (AW) - draft Project History, Acknowledgments, Major Wt 20 days Mon 2/3/14 Fri 2/28/14 127 Adrian

129 [% Phase 1 (MW): staff list, review collaborating institutions, revise Ci 20 days Mon 2/3/14 Fri 2/28/14 127 Megan

130 Phase 1 (MW): revise Contexts essays in Word docs. 10 days Mon 3/3/14 Fri 3/14/14 129 Megan

131 Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW 20 days Mon 3/17/14 Fri4/11/14 130 Adrian,Megan

132 Phase 3: Finalize Contexts essays, restore/supplement essay ima 20 days Mon 4/14/14 Fri 5/9/14 131 Adrian,Megan

133 Research/write short essays and add further reading 20 days Mon 5/12/14 Fri 6/6/14 132 Adrian,Megan,Chris,Heather,Kate
134 Website development review telecon 1 day? Mon 6/9/14 Mon 6/9/14 133

135 Development of site & conclude streamlined functionalities 99 days? Tue 6/10/14 Fri 10/24/14 134

136 Documentation 99 days? Tue 6/10/14 Fri 10/24/14

137 Develop initial LEAP project narrative; add images 99 days? Tue 6/10/14 Fri 10/24/14 Adrian

138 Assemble project materials for download 99 days? Tue 6/10/14 Fri 10/24/14 Adrian

139 Review narrative, images, downloads 65 days? Tue 6/10/14 Mon 9/8/14 Megan

140 UK & US stakeholder updates 10 days? Fri 8/1/14 Thu 8/14/14 TBD
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141 Continue and conclude development of site; beta web release of new site 130 days? Fri 8/15/14 Thu 2/12/15 140

142 Website and Program Review at UCLA 2 days Mon 4/13/15 Tue 4/14/15 141

143 Refine beta release of web site 220 days Wed 4/15/15 Tue 2/16/16 142

144 Web release of revised site, transcribed Diaries and Journal, and critical me 130 days Wed 2/17/16 Tue 8/16/16 143

145 [% Scholarship 735 days? Mon 11/4/13 Fri 8/26/16

146 v "Sort out" legacy transcriptions and manuscript data 65 days? Mon 11/4/13 Fri 1/31/14 Adrian,Lisa,Brian
147 [% Correlate legacy manuscript image data with MySQL metadata 65 days? Mon 12/2/13 Fri 2/28/14

148 [% Correlate legacy transcriptions with MySQL metadata 65 days? Mon 12/2/13 Fri 2/28/14

149 Review correlated legacy image data 1 day? Mon 3/3/14 Mon 3/3/14 147

150 Review correlated legacy image transcriptions 1 day? Mon 3/3/14 Mon 3/3/14 148

151 Deliver digitization products to scholar(s) 28 days Fri 3/28/14 Tue 5/6/14  74FF,72

152 Transcription and encoding of Field Diaries |, Il, and Il and Unyanyembe Jc 130 days? Wed 5/7/14 Tue 11/4/14 151 Adrian,Scholars
153 Interim Review of transcriptions and encoding 2 days? Mon 5/26/14 Tue 5/27/14

154 Review initial transcriptions and encoding 5 days Wed 11/5/14 Tue 11/11/14 152

155 Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe 125 days Wed 11/12/14 Tue 5/5/15 154 Adrian,Scholars
156 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyemb 130 days? Wed 5/6/15 Tue 11/3/15 155 Adrian,Scholars
157 Research for introductory and critical materials for Diaries and Journal 130 days? Mon 3/2/15 Fri 8/28/15

158 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanye 130 days? Wed 11/4/15 Tue 5/3/16 156 Adrian,Scholars
159 TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions 465 days Mon 4/7/14 Fri 4/8/16 61

160 Begin writing introductory and critical materials for Diaries and Journal 130 days? Mon 8/31/15 Fri 2/26/16 157 Adrian,Scholars
161 Continue and conclude writing introductory and critical materials for Diaries 129 days? Tue 3/1/16 Fri 8/26/16 160 Adrian,Scholars
162 ‘/ Data Ingest and Hosting 542 days? Thu 11/14/13 Fri 12/11/15

163 o UCLA Review UNL CDRH File Naming Convention with Brian by early Feb 57 days? Thu 11/14/13 Fri 1/31/14 Lisa,Brian
164 Data integration kickoff meeting 1 day Fri 3/28/14 Fri 3/28/14 27,28 Adrian,Lisa,Brian
165 Rename TIFFs to new filename Scheme 3 days Mon 3/31/14 Wed 4/2/14 164 Frank

166 Handover Legacy TIFFs from UNL to UCLA 2 days Thu 4/3/14 Fri 4/4/14 165 Adrian,Lisa
167 Ingest Legacy TIFFs to Islandora 5 days Mon 4/7/14 Fri4/11/14 166 Lisa,UCLA
168 Ingest MODS to Islandora 7 days Mon 4/14/14 Tue 4/22/14 167 Lisa,UCLA
169 Test Sample TEl in Islandora 13 days Wed 5/28/14 Fri 6/13/14 167,65,66 Lisa,UCLA
170 Data organization status review 1 day? Mon 6/16/14 Mon 6/16/14 169 Adrian,Lisa
171 Data integration planning review 1 day? Mon 6/16/14 Mon 6/16/14 168,169 Adrian,Lisa
172 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) 30 days Tue 6/17/14 Mon 7/28/14 171 Lisa,UCLA
173 Ongoing ingest of data into Islandora (New Transcriptions & Images) 359 days Tue 7/29/14 Fri 12/11/15 172 Lisa,UCLA
174 Source Data Access 315 days? Tue 6/17/14 Mon 8/31/15

175 Create TXT Metadata 1 day? Tue 6/17/14 Tue 6/17/14 171 Adrian,Lisa,Brian
176 Develop ability to download manuscript through normal Islandora (.zip w/ Tl 130 days Tue 6/17/14 Mon 12/15/14 171 Lisa,UCLA
177 Add .zip for all TEI XMLs in collection 130 days? Tue 12/16/14 Mon 6/15/15 176 Lisa,UCLA
178 Add .zip for all MODS XMLs in collection 130 days? Mon 3/2/15 Fri 8/28/15 176 Lisa,UCLA
179 Data Access Review of methods for providing access to large numbers of T 1 day? Mon 8/31/15 Mon 8/31/15 178 Lisa,Adrian
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180 [% Outreach 371 days? Fri 11/1/13 Fri 4/3/15

181 [% Preparation of outreach teacher packs; first phase of outreach 152 days? Fri 11/1/13 Mon 6/2/14 Kate,Martha
182 v Texts for 10 topics: initial focus Global citizen and African animals (alsc 21 days? Fri 11/1/13 Fri 11/29/13 Kate,Megan
183 v Complete report of prepilot for Megan and Martha to correct. 21 days? Fri 11/1/13 Fri 11/29/13 Kate

184 v Identify objects and establish what needs photographed (possibly with 21 days? Fri 11/1/13 Fri 11/29/13 Martha
185 Discuss outreach section of website with web design team 21 days? Mon 5/5/14 Mon 6/2/14 Megan
186 v Create template design options for worksheets, by dec 16th?, liaise wit 20 days? Mon 12/2/13 Fri 12/27/13 Kate

187 o Skype call Kate, Megan and Martha if possible to review progress 20 days? Mon 12/2/13 Fri 12/27/13 Kate,Martha,Megan
188 o Review template design options for worksheets, liaise with Kate, meeti 20 days? Mon 12/2/13 Fri 12/27/13 Megan
189 o Review Kate’s initial report. 20 days? Mon 12/2/13 Fri 12/27/13 Martha,Megan
190 o Early January final cut for texts, images and objects. 20 days? Mon 1/6/14 Fri 1/31/14 Kate,Martha,Megan
191 o Finalize image-text-object choices via Skype or Google hangout meeti 20 days? Mon 1/6/14 Fri 1/31/14 Kate,Martha,Megan
192 o Report of prepilot to Adrian. 20 days? Mon 1/20/14 Fri 2/14/14 Kate

193 [% Initiate contact with schools in Edinburgh and the Lothians. 20 days? Mon 1/6/14 Fri 1/31/14 Kate

194 [% Keep in touch with web design 20 days? Mon 1/6/14 Fri 1/31/14 Megan
195 [% Update and review compliance matrix 20 days? Mon 1/6/14 Fri 1/31/14 Megan
196 [% Arrange any photography that needs taken 20 days? Mon 2/3/14 Fri 2/28/14 Kate

197 [% Check usage rights for photographs (of children in classrooms, of obje« 20 days? Mon 2/3/14 Fri 2/28/14 Kate

198 Final arranging of worksheets. Print example packs. Arrange introducti 20 days? Mon 3/3/14 Fri 3/28/14 Kate

199 Contact National Museums Scotland, TradeAid and British Council to t 20 days? Mon 3/3/14 Fri 3/28/14 Kate
200 Second phase of pilot for outreach program 130 days? Mon 4/7/14 Fri 10/3/14 Megan
201 Pilot with Calderside. Progress review 22 days? Tue 4/1/14 Wed 4/30/14 Kate,Martha
202 Develop student Top 5 list 22 days? Tue 4/1/14 Wed 4/30/14 Kate
203 Begin to plan phase 2 of pilot: other parts of Scotland and UK? 22 days? Tue 4/1/14 Wed 4/30/14 Kate,Megan
204 Progress review. Check if themes will work outside UK. 22 days? Tue 4/1/14 Wed 4/30/14 Megan
205 Design US pilot 22 days? Thu 5/1/14 Fri 5/30/14 Megan
206 Outreach / pen pal program to Zambia / Tanzania 22 days? Thu 5/1/14 Fri 5/30/14 Megan
207 Deliver outreach packs (10 themes) for website 22 days? Thu 5/1/14 Fri 5/30/14 Megan
208 Outreach report and resources released on site; design US pilot; explore ot 130 days? Mon 10/6/14 Fri 4/3/15
209 [% Picture Data 80 days? Mon 12/2/13 Fri 3/21/14
210 [% Dissemination Plan 412 days? Mon 9/2/13 Tue 3/31/15
211 [% Social Media Tasks 265 days? Mon 9/2/13 Fri 9/5/114
212 [% Social media planning & research 20 days Mon 9/2/13 Fri 9/27/13
213 Begin Listserves promoting account 49 days Tue 7/1/14 Fri 9/5/14
214 Create LO Buttons 1 day? Mon 8/4/14 Mon 8/4/14
215 [% Finish any preliminary social media work 1 day? Mon 9/2/13 Mon 9/2/13
216 [% Media Promotion 391 days? Mon 9/2/13 Mon 3/2/15
217 [% Have project partners promote our site 1 day? Mon 9/2/13 Mon 9/2/13
218 Publicity campaign begins 66 days? Mon 10/6/14 Mon 1/5/15
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219 Begin working with print/broadcast media to promote LO 45 days? Mon 12/1/14 Fri 1/30/15 :
220 Build press kits 45 days? Mon 12/1/14 Fri 1/30/15
221 NLS Materials for 1.5 year milestone 1 day? Mon 3/2/15 Mon 3/2/15
222 % Blog 410 days? Mon 9/2/13 Fri 3/27/15
223 [% Create Account 20 days Mon 9/2/13 Fri 9/27/13
224 Post to Account 259 days? Tue 4/1/14 Fri 3/27/15
225 [% Twitter 412 days? Mon 9/2/13 Tue 3/31/15
226 [% Create Account 1 day? Mon 9/2/13 Mon 9/2/13
227 Post to Account 3 times per week 235 days? Mon 5/5/14 Fri 3/27/15
228 Begin following major users 60 days? Mon 5/5/14 Fri 7/25/14
229 Promote Blog 40 days? Mon 5/5/14 Fri 6/27/14
230 Add Twitter Follow Button to main site 1 day? Mon 5/5/14 Mon 5/5/14
231 Add Twitter account to email signatures 1 day? Mon 6/2/14 Mon 6/2/14
232 Promote Facebook 20 days? Mon 7/7/14 Fri 8/1/14
233 Direct Message Users to build contacts 20 days? Mon 7/7/14 Fri 8/1/14
234 Retweet 172 days? Mon 8/4/14 Tue 3/31/15
235 [% Facebook 410 days? Mon 9/2/13 Fri 3/27/15
236 [% Create Account 1 day? Mon 9/2/13 Mon 9/2/13
237 Post to Account 259 days? Tue 4/1/14 Fri 3/27/15
238 Add Facebook Follow Button to main site 20 days? Mon 7/7/14 Fri 8/1/14
239 Develop Facebook Strategy for year 20 days? Mon 7/7/14 Fri 8/1/14
240 Incorporate Polls into account 20 days Mon 8/4/14 Fri 8/29/14
241 Invite others to like 20 days? Mon 9/1/14 Fri 9/26/14
242 [% Tumblr, Instagram, Other Social Media 410 days? Mon 9/2/13 Fri 3/27/15
243 [% Create Account 20 days Mon 9/2/13 Fri 9/27/13
244 Post to Account 259 days? Tue 4/1/14 Fri 3/27/15
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