ID Task Name Start Finish Duration Resource Names
1 ‘/ Planning and Management Tue 9/3/13 Wed 8/31/16 782 days?

v Project Assessment and Planning Tue 9/3/13 Tue 4/8/14 156 days?

v Project Kickoff and Planning Tue 9/3/13 Mon 11/11/13 50 days?
13 v Data Assessment & Integration Planning Mon 9/30/13 Tue 4/8/14 137 days?
14 v Review core TIFF files & prepare preliminary data set Mon 9/30/13 Fri 1/31/14 90 days Adrian
15 v Data standardization telecon Mon 2/3/14 Mon 2/3/14 1 day Adrian,Brian,Lisa
16 v Summary of Preliminary data Mon 12/9/13 Fri 12/13/13 5 days Adrian
17 o Data uploaded to Spacely Mon 12/16/13 Mon 12/30/13 11 days Adrian
18 o UCLA Review UNL Data (File Naming) Thu 1/9/14 Tue 1/14/14 4 days Adrian,Lisa
19 o Report on Data review status Wed 1/15/14 Wed 1/15/14 1 day? Lisa
20 o Prepare Interim Data Set Mon 2/3/14 Tue 4/1/14 42 days Adrian
21 o Recommend Standard TIFF Image Format (cropping) Tue 1/7/14 Tue 1/28/14 16 days Lisa
22 o Decision on Standard TIFF Image Format (cropping) Wed 1/29/14 Tue 2/4/14 5 days Adrian
23 o Crop Image Data Mon 3/3/14 Tue 4/1/14 22 days?
24 o Define TXT Metadata Tue 2/4/14 Fri 2/14/14 9 days? Adrian,Lisa
25 o Develop Plan for File-Metadata Integration Tue 2/4/14 Wed 2/19/14 12 days Lisa
26 o Develop prototype Fedora database to correlate legacy & new file Wed 2/12/14 Tue 4/8/14 40 days Lisa
27 o Data & Metadata review telecon Tue 4/8/14 Tue 4/8/14 0 days Adrian,Brian,Lisa
28 o Planning Review Telecon Wed 2/19/14 Wed 2/19/14 1 day Adrian,Brian,Lisa,Mike
29 o UK Coordination meetings on digitization, encoding Tue 10/1/13 Fri 10/18/13 14 days?
34 o MODS Mapping Tue 10/1/13 Fri 11/29/13 44 days?
38 o Initial Website Conversion (UNL) Tue 10/1/13 Mon 11/4/13 25 days?
46 ‘/ Define intellectual property rights Tue 4/1/14 Fri 8/29/14 109 days? Adrian
47 In-person meeting in UK with stakeholders to assess progress Fri 7/18/14 Wed 8/31/16 554 days
48 [% Transcription Integration (Cummings) Wed 10/2/13 Tue 7/29/14 215 days?
49 o Wisnicki-Cummings TEI Planning Telecon Thu 10/3/13 Thu 10/3/13 1 day James,Adrian
50 o Document Analysis of existing TEI P4 Files Wed 10/2/13 Mon 10/21/13 14 days James
51 o Review of existing coding manuals Tue 10/15/13 Mon 10/21/13 5 days James
52 o Document Analysis of existing TEI P5 Files Tue 10/22/13 Fri11/1/13 9 days James
53 o Produce analysis of survey for comment Tue 11/12/13 Fri 11/29/13 14 days James
54 o Project Comments on Survey Mon 12/2/13 Thu 12/12/13 9 days Adrian,Lisa
55 o Survey Telecon Fri 12/13/13 Fri 12/13/13 1 day?
56 o Produce schema for comment Mon 2/3/14 Fri 2/21/14 15 days James
57 o Revise draft LEAP TEI P5 ODD customisation file (documentation & meta-s Mon 3/24/14 Fri4/11/14 15 days James
58 o Develop template for TEI coding Mon 4/14/14 Fri4/18/14 5 days James
59 o Transcription Kickoff Meeting Mon 4/21/14 Mon 4/21/14 1 day? Scholars
60 [% Encode samples of Diary | Mon 4/21/14 Fri 5/9/14 15 days Scholars
61 Update encoding guidelines/schema stored in LEAP TEI P5 ODD customis: Mon 5/12/14 Fri 5/23/14 10 days James
62 Remote tutorial on TEI P5 ODD customisation for interested project membe Mon 5/26/14 Mon 5/26/14 1 day James
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63 vy Rename P4 & P5 XML Files before conversion Mon 3/17/14 Mon 4/28/14 31 days °
64 [% Initial conversion of TEI P4 files Tue 4/29/14 Fri 5/30/14 24 days James
65 Initial conversion of TEI P5 files and canonicalization of all LEAP files Mon 6/2/14 Mon 6/30/14 21 days James
66 Review results of conversion & re-asses LEAP TEI P5 ODD customisation; Tue 7/1/14 Tue 7/29/14 21 days James,Adrian,Lisa,Brian
67 [% Digitization Tue 10/15/13 Wed 11/26/14 292 days?

68 v Develop and Coordinate Digitization and Schedule in Scotland Tue 10/15/13 Fri 10/18/13 4 days? Adrian,Mike
69 v Conservation Assessment & Documentation from DLC Tue 1/14/14 Tue 4/8/14 61 days? DLC
70 o Transfer bulk of manuscripts from DLC to U Glasgow Tue 4/8/14 Tue 4/8/14 0 days? DLC,Glasgow
71 o Initial Imaging, distro & evaluation of first batch of manuscri Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Lisa
72 o Digitization status teleconference Tue 4/8/14 Tue 4/8/14 0 days? Glasgow,Adrian,Mike
73 N Digitization of materials from DLC (2,500 pages) & transfer tc Mon 4/14/14 Wed 6/4/14 38 days? Glasgow
74 [% Digitization Progress Review Wed 4/16/14 Wed 4/16/14 1 day Adrian,Lisa,Brian,Mike
75 Manuscripts returned to DLC Thu 6/5/14 Thu 6/12/14 6 days? Glasgow,DLC
76 o Revised list of digitized materials from NLS (1,000 pages) Mon 10/21/13 Fri 11/29/13 30 days? NLS
77 o Transfer of TIFF images from NLS to UNL Mon 4/14/14 Fri 5/2/14 15 days? NLS,Kate
78 o Create metadata files for legacy image data Mon 1/6/14 Mon 2/17/14 31 days

79 Integrate DLC and NLS image data and metadata Thu 6/5/14 Wed 11/26/14 125 days?

80 Organize TIFF data according to new directory structure Thu 6/5/14 Wed 10/22/14 100 days?

81 [% Website Development (UCLA) Fri 11/1/13 Thu 9/1/16 740 days?

82 [% Site development & Islandora streamlined functionalities Fri 11/1/13 Mon 1/5/15 307 days?

83 o Website Fri 11/1/13 Fri 3/14/14 96 days?

84 o Initial site review & bugtesting Fri 11/1/13 Thu 11/14/13 10 days? Adrian,Megan,Angela
85 o Confirm conversion to Drupal LO of all LO and Lotest pages Fri 11/15/13 Fri 11/29/13 11 days? Adrian,Megan
86 o Create four tier site tweak list: immediate, short-term, medium-terr Fri 11/1/13 Fri 11/29/13 21 days? Adrian,Megan,Angela
87 o UNL to UCLA Handover Mon 3/3/14 Fri 3/14/14 10 days 1,Parinita[20%)],Kristian,Kevin,Henry
88 [% Redesign Fri 11/1/13 Mon 1/5/15 307 days?

89 o Identify model sites Fri 11/1/13 Fri 11/29/13 21 days Adrian,Megan,Angela
90 o Key site characteristic meeting #1 Mon 12/2/13 Fri 12/6/13 5 days? Adrian,Megan,Angela
91 o Characteristic feasibility/translation meeting #2 Mon 12/9/13 Fri 12/13/13 5 days? Adrian,Megan,Angela
92 o Meeting to define key site elements Mon 1/13/14 Fri1/17/14 5 days Adrian,Megan,Angela
93 [% Level 1,2,3 Mockups Mon 1/20/14 Mon 6/30/14 116 days?

94 o Level 1 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka
95 o Level 1 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka
96 [% Level 1, Implement Mockup Fri 3/14/14 Wed 4/30/14 34 days? Kristian,Parinita[20%],Lisa
97 [% Level 1, Scholars Review and Provide Notes Thu 5/1/14 Fri 5/9/14 7 days? Adrian,Megan,Angela
98 Level 1, Implement Revisions Mon 5/12/14 Fri 5/30/14 15 days? Kristian,Parinita[20%],Lisa
99 o Level 2 Initial Mockup and Discussion Mon 1/20/14 Fri 2/7/14 15 days? Adrian,Megan,Angela,Ashanka
100 o Level 2 Final Mockup and Discussion Mon 2/10/14 Thu 3/13/14 24 days? Adrian,Megan,Angela,Ashanka
101 [% Level 2, Implement Mockup Fri 3/14/14 Wed 4/30/14 34 days? Lisa,Parinita[20%)],Kristian
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102 [% Level 2, Scholars Review and Provide Notes Thu 5/1/14 Fri 5/9/14 7 days? Adrian,Megan,Angela °
103 Level 2, Implement Revisions Mon 5/12/14 Fri 5/30/14 15 days? Lisa,Parinita[20%],Kristian
104 v Level 3 Initial Mockup and Discussion Wed 2/19/14 Thu 3/13/14 17 days? Adrian,Megan,Angela,Ashanka
105 v Level 3 Final Mockup and Discussion Fri 3/14/14 Wed 4/30/14 34 days? Adrian,Megan,Angela,Ashanka
106 [% Level 3, Implement Mockup Thu 5/1/14 Fri 5/30/14 22 days? Lisa,Parinita[20%],Kristian
107 Level 3, Scholars Review and Provide Notes Tue 6/3/14 Mon 6/9/14 4.5 days? Adrian,Megan,Angela,Ashanka
108 Level 3, Implement Revisions Tue 6/10/14 Mon 6/30/14 15 days? Lisa,Parinita[20%],Kristian
109 [% Levels 4 and 5 Design and Implement Thu 5/1/14 Fri 8/29/14 87 days?

110 [% Level 4, Initial Mockup and Design Thu 5/1/14 Fri 5/16/14 12 days? Adrian,Megan,Angela,Ashanka
111 Level 4, Final Mockup and Design Mon 5/19/14 Fri 5/30/14 10 days? Adrian,Megan,Angela,Ashanka
112 Level 4, Implement Mockup Mon 6/2/14 Mon 6/30/14 21 days? Lisa,Parinita[20%],Kristian
113 Level 4, Scholars Review and Provide Notes Tue 7/1/14 Thu 7/10/14 8 days? Adrian,Megan,Angela
114 Level 4, Implement Revisions Fri 7/11/14 Thu 7/31/14 15 days? Lisa,Parinita[20%],Kristian
115 Level 5, Initial Mockup and Design Mon 6/2/14 Fri 6/13/14 10 days? Adrian,Megan,Angela,Ashanka
116 Level 5, Final Mockup and Design Mon 6/16/14 Mon 6/30/14 11 days? Adrian,Megan,Angela,Ashanka
117 Level 5, Implement Mockup Tue 7/1/14 Thu 7/31/14 23 days? Lisa,Parinita[20%],Kristian
118 Level 5, Scholars review and provide notes Fri 8/1/14 Fri 8/15/14 11 days? Adrian,Megan,Angela
119 Level 5, Implement Revisions Mon 8/18/14 Fri 8/29/14 10 days? Lisa,Parinita[20%)],Kristian
120 Alpha Release Jan 1, 2015 ? Mon 1/5/15 Mon 1/5/15 1 day?

121 o Add missing site pages from live and text sites ID'd by Adrian & M Mon 3/17/14 Tue 4/8/14 17 days? Adrian,Kristian
122 ‘/ Critical Materials Mon 12/2/13 Wed 7/23/14 168 days?

123 o Evaluate existing site essays; identify essays to 1. edit, 2. remove Mon 12/2/13 Fri 12/20/13 15 days? Adrian,Megan
124 o Phase 1 (AW) - draft Project History, Acknowledgments, Major Wt Mon 2/3/14 Tue 4/8/14 47 days Adrian
125 o Phase 1 (MW): staff list, review collaborating institutions, revise Ci Mon 2/3/14 Tue 4/8/14 47 days Megan
126 o Phase 1 (MW): revise Contexts essays in Word docs. Mon 2/3/14 Tue 4/8/14 47 days Megan
127 o Phase 2: About pages x 2, (AW) Ms Legacy, (AW) CC Cats, (MW Wed 4/9/14 Wed 4/30/14 16 days Adrian,Megan
128 o Phase 3: Finalize Contexts essays, restore/supplement essay ima Thu 5/1/14 Thu 5/29/14 21 days Adrian,Megan
129 Research/write short essays and add further reading Fri 5/30/14 Wed 7/23/14 39 days Adrian,Megan,Chris,Heather,Kate
130 Website development review telecon Mon 6/23/14 Mon 6/23/14 1 day?

131 Development of site & conclude streamlined functionalities Tue 6/24/14 Fri 11/28/14 114 days?

132 Documentation Tue 6/24/14 Fri 11/28/14 114 days?

133 Develop initial LEAP project narrative; add images Tue 6/24/14 Fri11/7/14 99 days? Adrian
134 Assemble project materials for download Tue 6/24/14 Fri11/7/14 99 days? Adrian
135 Review narrative, images, downloads Tue 6/24/14 Fri11/7/14 99 days Megan
136 UK & US stakeholder updates Mon 11/10/14 Fri 11/28/14 15 days TBD
137 Continue and conclude development of site; beta web release of new site Fri 8/15/14 Fri 2/27/15 141 days

138 Stakeholders and Advisory Board provide input on beta website Mon 3/2/15 Tue 4/28/15 42 days

139 Website and Program Review at UCLA Wed 4/29/15 Thu 4/30/15 2 days

140 Refine beta release of web site Fri 5/1/15 Thu 3/3/16 220 days
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141 Web release of revised site, transcribed Diaries and Journal, and critical me Fri 3/4/16 Thu 9/1/16 130 days °
142 ‘/ Scholarship Mon 11/4/13 Fri 8/26/16 735 days?

143 v "Sort out" legacy transcriptions and manuscript data Mon 11/4/13 Fri 1/31/14 65 days? Adrian,Lisa,Brian
144 o Correlate legacy manuscript image data with MySQL metadata Mon 12/2/13 Fri 2/28/14 65 days

145 o Correlate legacy transcriptions with MySQL metadata Mon 12/2/13 Fri 3/14/14 75 days

146 v Review correlated legacy image data Mon 3/17/14 Mon 3/17/14 1 day?

147 v Review correlated legacy image transcriptions Mon 3/3/14 Mon 3/3/14 1 day?

148 o Deliver digitization products to scholar(s) Mon 4/28/14 Wed 6/4/14 28 days

149 Transcription and encoding of Field Diaries |, Il, and 1l and Unyanyembe Jc Mon 5/26/14 Fri 10/31/14 115 days Adrian,Scholars
150 Transcription and encoding of Field Diaries IV, V, and VI and Unyanyembe Mon 11/3/14 Fri 4/24/15 125 days Adrian,Scholars
151 Transcription and encoding of Field Diaries VII, X, and XIV and Unyanyemb Mon 4/27/15 Fri 9/25/15 110 days Adrian,Scholars
152 Transcription and encoding of Field Diaries XV, XVI, and XVII and Unyanye Mon 9/28/15 Fri 3/25/16 130 days? Adrian,Scholars
153 TEI Encoding review of Field Diary and Unyanyembe Journal transcriptions Mon 5/12/14 Wed 3/2/16 413 days

154 Research for introductory and critical materials for Diaries and Journal Mon 3/30/15 Fri 8/28/15 110 days?

155 Begin writing introductory and critical materials for Diaries and Journal Mon 8/31/15 Fri 2/26/16 130 days? Adrian,Scholars
156 Continue and conclude writing introductory and critical materials for Diaries Tue 3/1/16 Fri 8/26/16 129 days? Adrian,Scholars
157 [% Data Ingest and Hosting Thu 11/14/13 Mon 6/6/16 668 days?

158 o UCLA Review UNL CDRH File Naming Convention with Brian by early Feb Thu 11/14/13 Fri 1/31/14 57 days? Lisa,Brian
159 o Data integration kickoff meeting Tue 4/8/14 Tue 4/8/14 0 days Adrian,Lisa,Brian
160 [% Rename TIFFs to new filename Scheme Wed 4/9/14 Fri4/11/14 3 days Frank
161 [% Handover Legacy TIFFs from UNL to UCLA Mon 4/14/14 Tue 4/15/14 2 days Adrian,Lisa
162 [% Ingest MODS to Islandora Wed 4/16/14 Tue 4/22/14 5 days Lisa,UCLA
163 [% Ingest Legacy TIFFs to Islandora Wed 4/23/14 Thu 5/1/14 7 days Lisa,UCLA
164 Test Sample TEl in Islandora Tue 7/1/14 Thu 7/17/14 13 days Lisa,UCLA
165 Data organization status review Fri 7/18/14 Fri 7/18/14 1 day? Adrian,Lisa
166 Data integration planning review Fri 7/18/14 Fri 7/18/14 1 day? Adrian,Lisa
167 Ingest DLC & NLS data through Islandora (TEI, MODS & TIFF) Mon 7/21/14 Fri 8/29/14 30 days Lisa,UCLA
168 Ongoing ingest of data into Islandora (New Transcriptions & Images) Mon 9/1/14 Mon 6/6/16 461 days Lisa,UCLA
169 Source Data Access Mon 7/21/14 Mon 1/26/15 136 days

170 Create TXT Metadata Mon 7/21/14 Mon 8/18/14 21 days Adrian,Lisa,Brian
171 Develop ability to download manuscript through normal Islandora (.zip w/ Tl Mon 7/21/14 Thu 9/18/14 44 days Lisa,UCLA
172 Add .zip for all TEI XMLs in collection Fri 9/19/14 Mon 10/20/14 22 days Lisa,UCLA
173 Add .zip for all MODS XMLs in collection Fri 9/19/14 Mon 10/20/14 22 days Lisa,UCLA
174 Data Access Review of methods for providing access to large numbers of T Tue 10/21/14 Mon 1/26/15 70 days Lisa,Adrian
175 [% Outreach Fri 11/1/13 Fri 1/15/16 576 days?

176 [% Preparation of outreach teacher packs; first phase of outreach Fri 11/1/13 Tue 9/30/14 238 days? Kate,Martha
177 o Texts for 10 topics: initial focus Global citizen and African animals (alsc Fri 11/1/13 Mon 4/14/14 117 days? Kate,Megan
178 o Complete report of prepilot for Megan and Martha to correct. Fri 11/1/13 Mon 4/14/14 117 days? Kate
179 o Identify objects and establish what needs photographed (possibly with Fri 11/1/13 Mon 4/14/14 117 days? Martha
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180 Discuss outreach section of website with web design team Mon 6/2/14 Mon 6/30/14 21 days? Megan °
181 v Create template design options for worksheets, by dec 16th?, liaise wit Mon 12/2/13 Mon 4/14/14 96 days? Kate
182 v Skype call Kate, Megan and Martha if possible to review progress Mon 12/2/13 Mon 4/14/14 96 days? Kate,Martha,Megan
183 v Review template design options for worksheets, liaise with Kate, meeti Mon 12/2/13 Mon 4/14/14 96 days? Megan
184 v Review Kate’s initial report. Mon 12/2/13 Mon 4/14/14 96 days? Martha,Megan
185 v Early January final cut for texts, images and objects. Mon 2/3/14 Fri 4/25/14 60 days? Kate,Martha,Megan
186 [% Create mockups - rough draft Mon 2/17/14 Fri 4/25/14 50 days?

187 [% Review mockups and ensure curriculum guidelines Fri 4/18/14 Fri 4/25/14 6 days?
188 [% Refine and complete mockups for Phase One Fri 4/18/14 Fri 4/25/14 6 days?
189 o Finalize image-text-object choices via Skype or Google hangout meeti Mon 1/6/14 Mon 4/14/14 71 days? Kate,Martha,Megan
190 o Report of prepilot to Adrian. Mon 1/20/14 Mon 4/14/14 61 days? Kate
191 [% Initiate contact with schools in Edinburgh and the Lothians. Tue 4/1/14 Mon 4/21/14 15 days? Kate
192 [% Set date for worksheet trial at Calderside Mon 3/17/14 Fri 4/25/14 30 days?
193 [% Organize worksheet trial at Calderside Tue 4/1/14 Fri 5/30/14 44 days?
194 [% Host worksheet trial at Calderside (4 hrs) Tue 4/15/14 Fri 5/30/14 34 days?
195 Refine worksheets based on teacher and student feedback at Caldersi Fri 5/16/14 Mon 6/16/14 22 days?
196 Keep in touch with web design Mon 9/1/14 Tue 9/30/14 22 days? Megan
197 o Update and review compliance matrix Mon 1/6/14 Mon 4/14/14 71 days? Megan
198 [% Arrange any photography that needs taken Mon 4/14/14 Mon 4/28/14 11 days? Kate
199 [% Check usage rights for photographs (of children in classrooms, of objec Tue 4/1/14 Wed 4/30/14 22 days? Kate
200 [% Set June date for teacher publicity event in coordination with DLC (ide¢ Mon 3/17/14 Fri 4/25/14 30 days?
201 [% Plan teacher publicity event in coordination with DLC Fri 3/28/14 Fri 5/30/14 46 days?
202 Host teacher publicity event Thu 5/15/14 Fri 6/20/14 27 days?
203 [% Final arranging of worksheets. Print example packs. Arrange introducti Fri 4/25/14 Wed 4/30/14 4 days? Kate
204 [% Contact National Museums Scotland, TradeAid and British Council to t Mon 3/3/14 Fri 3/28/14 20 days? Kate
205 Second phase of pilot for outreach program Mon 9/1/14 Tue 12/30/14 87 days? Megan
206 [% Pilot with Calderside. Progress review Tue 4/1/14 Wed 4/30/14 22 days? Kate,Martha
207 Develop student Top 5 list Wed 10/1/14 Fri 10/31/14 23 days? Kate
208 [% Begin to plan phase 2 of pilot: other parts of Scotland and UK? Mon 5/5/14 Thu 5/15/14 9 days Kate,Megan
209 [% Progress review. Check if themes will work outside UK. Tue 4/1/14 Wed 4/30/14 22 days? Megan
210 Follow up on teacher interest generated at publicity event to schedule class Mon 9/1/14 Mon 9/15/14 11 days?
211 Design US pilot Mon 1/5/15 Mon 3/2/15 41 days? Megan
212 Outreach / pen pal program to Zambia / Tanzania Mon 1/5/15 Mon 3/2/15 41 days? Megan
213 Deliver outreach packs (10 themes) for website Wed 12/30/15 Fri 1/15/16 13 days? Megan
214 Outreach report and resources released on site; design US pilot; explore ot Mon 3/16/15 Mon 3/30/15 11 days?
215 ‘/ Dissemination Plan Mon 9/2/13 Fri 3/27/15 410 days?
216 ‘/ Social Media Tasks Mon 9/2/13 Thu 3/12/15 399 days
217 o Social media planning & research Mon 9/2/13 Fri 9/27/13 20 days
218 Begin Listserves promoting account Mon 1/5/15 Thu 3/12/15 49 days
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219 ‘/ Media Promotion Mon 9/2/13 Mon 3/2/15 391 days?
220 v Have project partners promote our site Mon 9/2/13 Mon 9/2/13 1 day?
221 Publicity campaign begins Mon 10/6/14 Mon 1/5/15 66 days?
222 Begin working with print/broadcast media to promote LO Mon 12/1/14 Fri 1/30/15 45 days?
223 Build press kits Mon 12/1/14 Fri 1/30/15 45 days?
224 NLS Materials for 1.5 year milestone Mon 3/2/15 Mon 3/2/15 1 day?
225 o Blog Mon 9/2/13 Fri 3/27/15 410 days?
226 o Create Account Mon 9/2/13 Fri 9/27/13 20 days
227 o Post to Account Tue 4/1/14 Fri 3/27/15 259 days?
228 o Twitter Mon 9/2/13 Fri 3/27/15 410 days?
229 o Create Account Mon 9/2/13 Mon 9/2/13 1 day?
230 o Post to Account 3 times per week Mon 5/5/14 Fri 3/27/15 235 days?
231 o Begin following major users Mon 5/5/14 Fri 7/25/14 60 days?
232 o Promote Blog Mon 5/5/14 Fri 6/27/14 40 days?
233 o Add Twitter Follow Button to main site Mon 5/5/14 Mon 5/5/14 1 day?
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