
Item or System Objective Results Responsible Action

Checklists

Setup Useful, concise and realistic Available Mike, Ken

Manuscript Positioning Useful, concise and realistic Available Mike, Ken

Imaging Useful, concise and realistic Available Mike, Ken

Post Imaging Useful, concise and realistic Available Mike, Ken

Camera

Copy Stand Confirm Fit, Provided by NLS Not Tested NLS Roger and Bill Check

Light Stand Confirm Fit, Provided by NLS Not Tested NLS Roger and Bill Check

E6 Monochrome Primary Fit, Integration, Operation Tested Ken Send Equipment List

Backup Digital Back Fit, Integration, Operation Tested Ken Send Equipment List

Lenses

Schneider 120mm Fit, Integration, Operation Tested Ken Send Equipment List

Coastal Fit, Integration, Operation Tested Ken Send Equipment List

Illumination

Left Panel Integration Component Tested Bill (Mike Carrying) Send Equipment List; System Test Pending on Site

Right Panel Integration Component Tested Bill (Mike Carrying) Send Equipment List; System Test Pending on Site

Left Raking Integration Component Tested Bill Send Equipment List; System Test Pending on Site

Right Raking Integration Component Tested Bill Send Equipment List; System Test Pending on Site

Power Supply & Hub Integration Tested Bill Send Equipment List

Diffusers Integration Bill

Cabling Functional Present and Packed Bill

Software

Photoshoot (May 24) Stable, Functional Tested Ken

Logging (Via Web) Stable, Functional Tested Doug Confirm Computer access to emeryit.com; Bill and Roger Check

Tools

Setup and Repair Available Bill and Ken

McBeth and Ruler Available Bill and Ken

UV Goggles/Glasses Available Roger, Mike

Black Matboard Available Roger

Flatfield Paper Available Ken Check local availability, Roger and Bill Check

Computer

Primary Desktop Integration and Operation Tested Ken Send Equipment List

External 2 TB Hard Drives Integration and Operation Tested Ken Send Equipment List

Logging To be provided by NLS Not Tested NLS Roger and Bill Check

Screen To be provided by NLS Not Tested NLS Roger and Bill Check

Power Supplies

AC Camera Integration and Operation Computer Ken



AC Lights Integration and Operation Tested Bill

Power Strips To be provided by NLS Not Tested Adrian and NLS Roger and Bill Check

Power Adaptors To be provided by NLS Not Tested Adrian and NLS Roger and Bill Check

Filters

Filter Wheel Integration and Operation Tested Ken

System

Full System Check Fit, Integration, Operation On-Site Ken, Bill

Packing Lists Thorough and Inclusive Send Equipment List

Serial Numbers Captured Ken, Bill Send Equipment List


