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Livingstone Online – Preliminary Data Management Timeline  
(Rough Draft, 17 Sept. 2013) 

 
 
Relevant bits from the official NEH Workplan (Sept 2013 – Feb 2014) 
 
Evaluation of existing image and transcription files for archive creation 
 
Analysis of 2005-10 and 2010-12 TEI encoding 
 

 
 
October 2013 (Planning) 
 
Develop file naming scheme and directory structure for TIFF images, XML transcriptions, and 
TXT metadata 
 
Develop plan for sorting out and integrating legacy XML transcriptions and manuscript and 
picture image data  
 
Develop metadata standards for project 
 
Provide file naming and metadata specifications to NLS and DLC (October 15-18) 
 
 
November 2013 
 
Develop prototype database for Fedora (based on legacy MySQL database) to correlate legacy 
TIFF images and XML files, new TIFF images (NLS, DLC), new XML files (project scholars) and 
newly generated JPEGs (UCLA) 
 
Begin sorting out legacy transcriptions and manuscript and picture image data 
 
 
December 2013 
 
Continue sorting out legacy transcriptions and manuscript and picture image data 
 
Begin correlating legacy transcriptions and manuscript image data with MySQL metadata 
 
Begin creating metadata files for legacy image data 
 
Begin integration of new DLC and NLS image data and metadata 
 
 
January 2014 
 
Conclude sorting out legacy manuscript and picture image data 
 
Continue correlating legacy transcriptions and manuscript image data with MySQL metadata 
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Continue creating metadata files for legacy image data 
 
Continue integration of new DLC and NLS image data and metadata 
 
Begin organizing TIFF, XML, and TXT data according to new directory structure 
 
 
February 2014 
 
Conclude correlating legacy transcriptions and manuscript image data with MySQL metadata 
 
Conclude creating metadata files for legacy image data 
 
Conclude integration of new DLC and NLS image data and metadata 
 
Continue and conclude organizing TIFF, XML, and TXT data according to new directory 
structure 
 
 

 
Relevant bits from the official NEH Workplan (Mar. 2014 - Aug. 2014) 
 
Preliminary archive design; test transfer of archival data to UCLA 
 
Ingest test transfer of archival data into Islandora 
 
Development of TEI P5 ODD customization and generated schema 
 
Initial conversion of legacy transcriptions to agreed TEI P5 schema 
 
Finalizing of TEI P5 ODD customization documentation 
 
 


